Oct 1, 2009 thru Dec 31, 2009 Perfor mance Report

Grant Number:
B-08-DN-18-0001
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State of Indiana - IHCDA

Award Date:
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Grant Status:
Active
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Arnold M Kristen
(email:Arnold.M.Kristen@hud.gov)

Disasters:
Declaration Number
NSP

Plan Description:

Since 1999, the foreclosure rate in Indiana has exceeded the national rate. From 2000-2007
Indiana’ s foreclosure rate ranked first or second in the country. Consequently,foreclosures
are apersistent problem in Indiana unlike the recent phenomenon in coastal markets where
the housing bubble burst in response to declining home values.

Recovery Needs:

In determining the areas of greatest need, the Indiana Housing and Community
Development Authority (IHCDA) has identified two primary markets: 1) Revitalization
Markets; and 2) Stabilization Markets. Both require unique approaches to mitigating or
reversing the negative impacts of foreclosures and abandoned housing.

ThisReport
Overall Period To Date
Total Projected Budget from All Sour ces N/A 70,184,189
Total CDBG Program Funds Budgeted N/A 70,184,189

Program Funds Drawdown 1,321,282.75 2,005,544.31



Obligated CDBG DR Funds -78,462,484.48  3,483,314.07
Expended CDBG DR Funds 0 108,921
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0
Progress Toward Required Numeric Targets
Requirement Required To Date
Minimum Overall Benefit Percentage 99.99 93.62
Minimum Non-Federal Match 0 0
Limit on Public Services 12,563,557.2 0
Limit on Admin/Planning 8,375,704.8 0
Limit on State Admin 0 0
Progress Toward Activity Type Targets
Activity Type Target Actual
Progress Toward National Objective Targets
National Objective Target Actual

Overall Progress Narrative:

The last quarter activities continued to center around our continuing effortsto get in front
of Realtors and reviewing the benefits the MSP program provides. We especially stressed
the ability of this program to increase the sales volumes of the Realtors and their respective
offices. In addition we aso demonstrated how M SP could be coupled with our existing
Single Family programs to further enhance the advantages a borrower could recelve. We
did see an increase from last quarter of about twenty three percent in originations.

On 19th November are-allocation of funding was made from the Market Stabilization
Program to the Comprehensive Neighborhood Revitalization Fund. An amount of
$11,157,458 was re-all ocated and will now funded activitiesin afurther 3 neighborhoodsin
Goshen, Elwood and New Albany. Awardees have been active getting their funding
obligated with 34 properties now having funding obligated to them, mostly under Eligible
Use E Redevelopment. Awardees continue to face challenges in their interpretation of the
NSP requirements which IHCDA have been assisting them with along with the help of the
local HUD office.



Project Summary

Project#, Project Title

Proj ect
Funds

Budgeted Drawdown

9999, Restricted Balance 0 0
NSP Administration, State NSP 0 0
Administration

NSP-M SP, M ar ket Stabilization
Fund

-12,775,550 924,187

ThisReport Period

To Date
Program Project Program
Funds Funds Funds
Budgeted Drawdown
0 0
1,675,140 0
20,924,450 1,589,013

NSP001, Local Administration 411,333 184,618.57 2,831,758.57 204,054.13
NSP002, Funding M echanisms 150,000 0 1,539,000 0
NSP003,
Acquisition/Rehabilitation 2,326,648 1,210 19,612,315.88 1,210
NSP004, L and Banks 258,000 6,150 604,500 6,150
NSP005, Demolition 92,000 10,858.77  2,562,810.2 10,858.77

NSP006, Redevelopment/New
Construction

Project/Activity Index:

Project # Project Title
NSP . )
Administration State NSP Administration
NSP-MSP Market Stabilization Fund
NSP0O01 Loca Administration

Grantee

1,635,666.98 194,258.41 25,011,263.35 194,258.41

Activity # Activity Title
Admin . )
|HCD/ CDA NSP State Administration
MSP-001 - - o ,
120% Financinig Mechanisms
M SP-002 - Acquisition and
120% Rehabilitation
NSP1-009-001 | Administration - Tell City
NSP1-009-002 | Administration - Gosport
NSP1-009-004 | Administration - Bicknell

Administration -
NSP1-009-006 Riley/Newport
NSP1-009-007 | Administration - SEND

NSP1-009-008

Administration - John




NSP002

Funding Mechanisms

NSP1-009-009

NSP1-009-010

NSP1-009-012

NSP1-009-013

NSP1-009-014

Boner

Administration - King
Park

Administration - New
Castle

Administration -
Columbus

Administration - Terre
Haute

Administration - Brazil

NSP1-009-015

Administration - Lafayette

NSP1-009-017

NSP1-009-018

NSP1-009-019

Administration - Michigan
City

Administration -
Mishawaka

Administration - Muncie

NSP1-009-020

NSP1-009-021

NSP1-009-024

NSP1-009-002

Administration - Hartford
City

Administration -
Walkerton

Administration - City of
Goshen

Funding M echanisms -

- 120%
NSP1-009-002

Gosport

Funding Mechanisms -

- 50%
NSP1-009-006

Gosport
Funding Mechanisms -

- 50%
NSP1-009-007

Riley/New Port

Funding M echanisms -

- 120%
NSP1-009-014

SEND

Funding M echanisms -

- 120%
NSP1-009-014

Brazil

Funding Mechanisms -

- 50%

Brazil



NSP003

Acquisition/Rehabilitation

NSP1-009-015

Funding M echanisms -

- 120%
NSP1-009-018

L afayette

Funding Mechanisms -

- 120%..
NSP1-009-020

Mishawaka

Funding M echanisms -

- 120%
NSP1-009-020

Hartford Cit

Funding Mechanisms -

- 50%

NSP1-009-001
- 120%

NSP1-009-001
- 50%

NSP1-009-003

Hartford City

Acg/Rehab - Tell City

Aca/Rehab - Tdl City

Aca/Rehab - Four Rivers

- 120%

NSP1-009-004
- 120%

NSP1-009-004
- 50%

NSP1-009-005
- 120%

NSP1-009-006

Resources

Aca/Rehab - Bicknell

Acg/Rehab - Bicknell

Acg/Rehab - TRI-CAP

Acg/Rehab -

- 50%.

NSP1-009-007
- 120%.

NSP1-009-007
- 50%

NSP1-009-008
- 50%

NSP1-009-009
- 120%

NSP1-009-009
-50%

NSP1-009-010
- 120%

NSP1-009-010

Riley/Newport

Acg/Rehab - SEND

Acg/Rehab - SEND

Acg/Rehab - John Boner

Aca/Rehab - King Park

Acg/Rehab - King Park

Acg/Rehab - New Castle

Acg/Rehab - New Castle




-50%

NSP1-009-011
- 120%

NSP1-009-011
- 50%

NSP1-009-012
- 120%

NSP1-009-012
- 50%

NSP1-009-013
- 120%

NSP1-009-014
- 120%.

NSP1-009-014
- 50%.

NSP1-009-015
- 120%.

NSP1-009-015
-50%

NSP1-009-017

Acg/Rehab - Near North

Aca/Rehab - Near North

Acg/Rehab - Columbus

Acg/Rehab - Columbus

Aco/Rehab - Terre Haute

Acqg/Rehab - Brazil

Acao/Rehab - Brazil

Acg/Rehab - Lafayette

Acg/Rehab - L afayette

Acg/Rehab - Michigan

- 50%

NSP1-009-018
- 120%

NSP1-009-018
- 50%.

NSP1-009-019
- 120%

NSP1-009-019
-50%

NSP1-009-020

City

Aca/Rehab - Mishawaka

Acao/Rehab - Mishawaka

Acg/Rehab - Muncie

Aca/Rehab - Muncie

Acg/Rehab - Hartford

- 120%...
NSP1-009-020

City
Acg/Rehab - Hartford

- 50%.

NSP1-009-021
- 120%

City

Acag/Rehab - Walkerton




NSP004

NSP005

Land Banks

Demolition

NSP1-009-021
-50%

NSP1-009-024

Aca/Rehab - Walkerton

Acqg/Rehab - City of

- 120%
NSP1-009-024

Goshen
Acg/Rehab - City of

- 50%
NSP1-009-002

Goshen
Land Banks Acq -

- 120%.
NSP1-009-006

Gosport
Land Banks Acq -

NSP1-009-007
- 120%..

NSP1-009-007

NSP1-009-009

Riley/Newport

Land Banks Acg - SEND

Land Banks Acg - SEND

Land Banks Acg - King

- 120%..
NSP1-009-020

Park
Land Banks Acq -

- 120%....

NSP1-009-001
- 50%.

NSP1-009-002
- 120%...

NSP1-009-003

Hartford City

Demolition - Tell City

Demolition - Gosport

Demolition - Four Rivers

- 120%.

NSP1-009-003
- 50%.

NSP1-009-004
- 120%.

NSP1-009-004
- 50%.

NSP1-009-005
-50%

NSP1-009-006

Resources

Demolition - Four Rivers

Demolition - Bicknell

Demolition - Bicknell

Demolition - TRI-CAP

Demolition -

- 50%...
NSP1-009-007

Riley/Newport
Demolition - SEND




- 120%....

NSP1-009-007
- 50%.

NSP1-009-008
- 120%

NSP1-009-009
- 120%...

NSP1-009-010
- 120%.

NSP1-009-010
- 50%.

NSP1-009-013
- 120%.

NSP1-009-014
- 120%..

NSP1-009-014
- 50%..

NSP1-009-015
- 50%.

NSP1-009-016
- 120%

NSP1-009-016
- 50%.

NSP1-009-017

Demolition - SEND

Demolition - John Boner

Demoalition - King Park

Demolition - New Castle

Demolition - New Castle

Demolition - Terre Haute

Demolition - Brazil

Demolition - Brazil

Demolition - Lafayette

Demolition - East Chicago

Demolition - East Chicago

Demolition - Michigan

- 50%.
NSP1-009-020

City
Demolition - Hartford

- 120%.
NSP1-009-020

City
Demolition - Hartford

NSP1-009-021
- 120%.

NSP1-009-021
- 50%.

NSP1-009-024

City

Demoliton - Walkerton

Demolition - Walkerton

Demoalition - City of

- 120%.

Goshen



NSP006

Redevel opment/New
Construction

NSP1-009-024

Demoalition - City of

- 50%.
NSP1-009-001

Goshen
Redev/New Constr - Tell

- 120%.
NSP1-009-001

city
Redev/New Constr - Tell

NSP1-009-002

City
Redev/New Constr -

- 120%....
NSP1-009-002

Gosport
Redev/New Constr -

- 50%.
NSP1-009-003

Gosport
Redev/New Constr - Four

- 120%..
NSP1-009-003

Rivers Resources

Redev/New Constr - Four

- 50%
NSP1-009-004

Rivers

Redev/New Constr -

- 120%..
NSP1-009-004

Bicknell
Redev/New Constr -

- 50%..
NSP1-009-005

Bicknell
Redev/New Constr - TRI-

- 50%.
NSP1-009-007

CAP

Redev/New Construction -

NSP1-009-008

SEND
Redev/New Constr - John

- 120%.
NSP1-009-008

Boner

Redev/New Constr - John

- 50%.
NSP1-009-009

Boner

Redev/New Constr - King

- 120%....
NSP1-009-010

Park

Recev/New Constr - New

NSP1-009-011

Castle
Redev/New Constr - Near

- 120%.
NSP1-009-011

North
Redev/New Constr - Near

- 50%.
NSP1-009-013

North
Redev/New Constr - Terre




Activities

- 120%..

Haute

NSP1-009-013 | Redev/New Constr - Terre
- 50% Haute

NSP1-009-014 | Redev/New Constr -

- 120%... Brazil

NSP1-009-014 | Redev/New Constr -

- 50%... Brazil

NSP1-009-015 | Redev/New Constr -

- 120%.. Lafayette

NSP1-009-015 | Redev/New Constr -

- 50%.. L afayette

NSP1-009-016 ' Redev/New Constr - East
- 120%. Chicago

NSP1-009-016 | Redev/New Constr - East
- 50%.. Chicago

NSP1-009-017 | Redev/New Constr -

- 50%.. Michigan City
NSP1-009-019 | Redev/ New Constr -

- 120%. Muncie

NSP1-009-019 | Redev/New Constr -

- 50%. Muncie

NSP1-009-020 | Redev/New Constr -

- 120%.. Hartford City
NSP1-009-020 | Redev/New Constr -

- 50%.. Hartford City
NSP1-009-021 | Redev/New Constr -

- 120%.. Walkerton
NSP1-009-021 | Redev/New Constr -

- 50%.. Walkerton



Grantee Activity Number:
Admin IHCDA

Activity Category:

Administration Activity Title:

NSP State Administration

Project Number:

NSP Administration Activity Status:

Under Way

Projected Start Date:

03/19/2009 Project Title:

State NSP Administration

National Objective:

N/A Projected End Date:

03/18/2011

Responsible Organization:
Indiana Housing and Community

Development Authority
Octgll,tgcr)ggDec To Date

Total Projected Budget from All Sour ces N/A 1,675,140
Total CDBG Program Funds Budgeted N/A 1,675,140

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -1,675,140 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program I ncome Drawdown 0 0

Performance Measures

Cumulative Actual Total
/ Expected

Low Mod Total L ow Mod Total

ThisReport Period

No Performance Measures Found

Activity Description:

General Administrative expenses for state administration of the program. IHCDA
administrative expenses are budgeted at 2 percent.



L ocation Description:
IHCDA 30 South Meridian St. Suite 1000 Indianapolis, IN 246204

Activity Progress Narrative:

Activity Location:
Address City
No Activity Locations Found

Other Funding Sources Budgeted - Detall
M atch Sour ces
No Other Match Funding Sources Found

Other Funding Sour ces

No Other Funding Sources Found

Grantee Activity Number:
MSP-001 - 120%

Activity Category:

Homeownership Assistance to low- and Activity Title:
moderate-income Financinig Mechanisms
Project Number: Activity Status:
NSP-MSP Under Way

Projected Start Date: Project Title:

03/19/2009 Market Stabilization Fund
National Objective: Projected End Date:
NSP Only - LMMI 03/18/2013

Responsible Organization:
Indiana Housing and Community
Development Authority

State Zip

Amount

Amount



Oct 1 thru Dec

31, 2000 To Date
Total Projected Budget from All Sour ces N/A 17,542,542
Total CDBG Program Funds Budgeted N/A 17,542,542
Program Funds Drawdown 672,307 1,118,726
Obligated CDBG DR Funds -27,566,274 1,133,726
Expended CDBG DR Funds 0 51,733
Match Contributed 0 0
Program I ncome Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

| Expected
Low Mod Tota Low Mod Total
# of Households benefitting 0 47 47 0/800  81/1,200 81/2,000

Activity Description:

The State anticipates a substantial share of funds to be directed into this activity, specifically
for homeownership. The properties financed will be made available to income-digible
buyers. These properties will be made available at a discount that meets or exceeds NSP
guidelines.

L ocation Description:
Areas of greatest need.

Activity Progress Narrative:

The last quarter activities continued to center around our continuing effortsto get in front
of Redltors and reviewing the benefits the MSP program provides. We especially stressed
the ability of this program to increase the sales volumes of the Realtors and their respective
offices. In addition we aso demonstrated how M SP could be coupled with our existing
Single Family programs to further enhance the advantages a borrower could receive.

We did see an increase from last quarter of about twenty three percent in originations.



Address
4321 Mount Lebanon Road
214 Prairie Avenue
3409 Decker Ridge
2956 Braxton Court
6324 Grand Ave
9214 Ogden Dunes Court
5147 Pike Creek Blvd
3136 Springwater Court
4146 Tahoe Ct
4204 Sycamore Court
11336 Witch Hazel Drive
10806 Mistflower Way
11308 Narrowleaf Dr
5924 Vets Circle
1399 Round Lake Road
8346 Anemone Lane
30025 Wynd Tree Blvd
3352 Gainesville Court
7547 Cole Wood Boulevard
30821 Swede Drive
782 Rose Avenue
7161 Eagle Cove South Drive
905 Lilly Court
4342 Village Trace
323 Roosevelt
2002 Woodcrest Road
1629 Jaques Drive
4323 Arlington Circle
2147 Fairweather Drive
59374 Creek Ridge Court
8345 Centenary Drive
938 highpointe Blvd
2281 Valley Creek Way
5301 Bluff View Drive
6919 Bosk Court

Activity Location:

City
Charlestown
Mishawaka
Indianapolis
Indianapolis
Hammond
Camby
Indianapolis
Kokomo
Indianapolis
Franklin
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Greenwood
Indianapolis
Elkhart
Indianapolis
Indianapolis
Elkhart
Jeffersonville
Indianapolis
LaPorte
Indianapolis
Shelbyville
Indianapolis
Lebanon
Indianapolis
Indianapolis
Elkhart
Camby
Shelbyville
Indianapolis
Indianapolis
Indianapolis

State
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

Zip
47111
46544
46268
46229
46323
46113
46254
46902
46235
46131
46235
46235
46235
46221
46143
46219
46516
46227
46239
46516
47130
46254
46350
46254
46176
46227
46052
46237
46229
46517
46113
46176
46229
46217
46237



11652 Long Pine Circle Indianapolis NA

1921 Ruckle Street Indianapolis NA
8642 Liberty Mills Dr Camby NA
824 Olmsted Drive Shelbyville NA
2814 N Easy Street Scotsburg NA
1717 W Witt Avenue Lebanon NA
2414 Emerson Forrest Pkwy South Bend NA
1310 SGlen Arm Road Indianapolis NA
1627 Garden Elkhart NA
1417 S Strong Avenue Elkhart NA
5864 Brouse Drive Indianapolis NA
8114 Chesterhill Lane Indianapolis NA

Other Funding Sources Budgeted - Detall
M atch Sour ces
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Grantee Activity Number:
MSP-002 - 120%

Activity Category:
Homeownership Assistance to low- and
moderate-income

Activity Title:
Acquisition and Rehabilitation

Activity Status:

Project Number: Under Way

NSP-MSP

Project Title:

Projected Start Date: Market Stabilization Fund

03/19/2009

Projected End Date:

National Objective: 03/18/2013

NSP Only - LMMI

Responsible Organization:
Indiana Housing and Community

46235
46202
46113
46176
47170
46052
46614
46241
46516
46514
46237
46239

Amount

Amount



Development Authority

Oct 1 thru Dec

31, 2009 To Date
Total Projected Budget from All Sour ces N/A 3,324,860
Total CDBG Program Funds Budgeted N/A 3,324,860
Program Funds Drawdown 251,880 470,287
Obligated CDBG DR Funds -4,529,713 470,287
Expended CDBG DR Funds 0 57,188
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod Tota Low Mod Total
# of Households benefitting 0 16 16 0/130 32/50 32/280

Activity Description:
The State anticipates a substantial share of funds to be directed into this activity, specifically
for homeownership. The properties financed will be made available to income-digible
buyers. These properties will be made available at a discount that meets or exceeds NSP
guidelines

L ocation Description:
Areas of greatest need.

Activity Progress Narrative:

The last quarter activities continued to center around our continuing effortsto get in front
of Realtors and reviewing the benefits the MSP program provides. We especially stressed
the ability of this program to increase the sales volumes of the Realtors and their respective
offices. In addition we aso demonstrated how M SP could be coupled with our existing
Single Family programs to further enhance the advantages a borrower could receive.



We did see an increase from last quarter of about twenty three percent in originations.

Activity Location:

Address City
211 E South East St Gas City
1327 Osprey Way Greenwood
486 West Street Whiteland
10123 E Park Stream Dr Indianapolis
5512 S Adams Street Marion
923 W Main Street Richmond
1319 West 6th Street Marion
5015 Pike Creek Blvd Indianapolis
7543 Stockard Street Indianapolis
7435 Magoun Hammond
330 Center Street Knightstown
5229 Lakeside Manor Blvd Indianapolis
2804 S Wayne Avenue Fort Wayne
918 Delegate Drive Shelbyville
10255 Lone Wolf Drive Indianapolis
1035 Mill Run Blvd Greenfield

Other Funding Sources Budgeted - Detall
M atch Sour ces
No Other Match Funding Sources Found

Other Funding Sour ces
No Other Funding Sources Found

State Zip
NA 46933
NA 46143
NA 46184
NA 46229
NA 46953
NA 47374
NA 46953
NA 46254
NA 46239
NA 46324
NA 46148
NA 46254
NA 46807
NA 46176
NA 46235
NA 46140

Amount
Amount

Grantee Activity Number: Activity Title:
NSP1-009-001 Administration - Tell City
Activity Category: Activity Status:
Administration Under Way

Project Number: Project Title:



NSP0O01 Loca Administration

Projected Start Date: Projected End Date:
07/01/2009 07/20/2010

National Objective:
N/A

Responsible Organization:
City of Tell City

Oct 1 thru Dec

31, 2000 To Date
Total Projected Budget from All Sour ces N/A 187,500
Total CDBG Program Funds Budgeted N/A 187,500
Program Funds Drawdown 36,275 36,275
Obligated CDBG DR Funds -151,225 36,275
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program I ncome Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

Cumulative Actual Total
| Expected

Low Mod Total L ow Mod Total

ThisReport Period

No Performance Measures Found

Activity Description:
Local administration

L ocation Description:
Tell City, Perry County, IN

Activity Progress Narrative:

Establish and maintain NSP program files.
Assisted the community in establishing proper policies etc.



Conducted meetings with the NSP management team.

Contacted the local lending institutions and real estate offices by certified letter explaining the
NSP program.

Contacted Seventy-Five (75) loca contractors through two public notices.

Photographed and documented the dilapidated, foreclosed and blighted structures in the "area of
greatest need".

Participated in IHCDA webinars pertaining to the NSP program.

Attended a statewide NSP Network meeting in Hartford City, Indiana.

A local licensed certified appraiser has been identified for the project with a contract devel oped
for his services.

Conducted meetings with Habitat re: families with incomes <50 AMI.

Conducted meetings with the Lincoln Hills Development Corp. re: managing the land bank
program, coordinating activities with Habitat for Humanity and the local high school building
trades program.

Strategic planning meetings with the city building inspector.

Program Development and Research
Activities

Conducted research identifying all foreclosed, abandoned and tax sale property.

Made inquiries and contacts with commercial/retail businesses and private

investors.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detail
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Grantee Activity Number: Activity Title:
NSP1-009-001 - 120% Acg/Rehab - Tl City
Activity Category: Activity Status:
Rehabilitation/reconstruction of residential ~ Under Way

structures

Project Title:



Project Number : Acquisition/Rehabilitation
NSPO03

Projected End Date:
Projected Start Date: 07/20/2010
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Tell City

Oct 1 thru Dec

31, 2000 To Date

Total Projected Budget from All Sour ces N/A 250,000

Total CDBG Program Funds Budgeted N/A 250,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -250,000 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program I ncome Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

| Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/5

Activity Description:
Rehabilitati on/reconstruction of residential structures

L ocation Description:
Tell City, Perry County, IN

Activity Progress Narrative:
Fifteen (15) properties are in the process of being acquired:



a. Four bank foreclosed vacant properties will be purchased. Two will be demolished and
2 rehabilitated. Two properties will have new habitat homes constructed on each site. All
four properties will serve the <50% AMI group.

b. One HUD owned foreclosed vacant house will be purchased and rehabilitated. It will be
deeded over to Habitat for Humanity and will serve the <50% AMI group.

c. A vacant lot will be purchase and a Habitat for Humanity home constructed on the lot.
Thelocal high school building trades program will construct a home for habitat for
humanity, and it too will serve the <50% AMI group.

d. Theremaining nine vacant and blighted single-family properties being acquired will al
be demolished. Eight new housing units will be constructed on the lots; one lot will remain
vacant due to being unsuitable for development. The eight homes will serve the <120%
AMI group.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
Match Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount
No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-001 - 120%.
Activity Title:
Activity Category: Redev/New Constr - Tell city
Construction of new housing
Activity Status:

Project Number: Under Way
NSP006
Project Title:
Projected Start Date: Redevel opment/New Construction
07/01/2009

Projected End Date:
National Objective: 07/20/2010
NSP Only - LMMI



Responsible Organization:
City of Tell City

Oct 1 thru Dec

31, 2009 To Date

Total Projected Budget from All Sour ces N/A 592,850

Total CDBG Program Funds Budgeted N/A 592,850
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -592,850 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program Income Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod Tota Low Mod Total
# of Households benefitting 0 0 0 0/0 0/0 0/8

Activity Description:
Construction of new housing

L ocation Description:
Tell City, Perry County, IN

Activity Progress Narrative:

There are currently over 100 vacant properties in the area of greatest need. The city has
identified 11 properties to initiate the NSP program. An environmental review is completed
on ten properties. Four are foreclosed properties owned by alocal bank; another property is
foreclosed and owned by HUD; one property is a vacant lot in which Habitat for Humanity
will build a house on, and nine properties are vacant blighted structures to be demolished
and redevel oped into single-family dwelling units.

Activity Location:



Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-001 - 50%

Activity Category: . .
Rehabilitati on/reconstruction of residential Activity Title: )

Acg/Rehab - Tell City
structures

Activity Status:

Project Number : Under Way

NSP003

Project Title:

Projected Start Date: Acaisition/Rehabilitation

07/01/2009

Projected End Date:

National Objective: 07/20/2010

NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Tell City

Oct 1 thru Dec

31, 2009 To Date

Total Projected Budget from All Sour ces N/A 200,000

Total CDBG Program Funds Budgeted N/A 200,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -200,000 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0



Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod Tota Low Mod  Total
# of Properties 0 0 0 0/0 0/0 0/5

Activity Description:
Rehabilitation/reconstruction of residential structures

L ocation Description:
Tell City, Perry County, IN

Activity Progress Narrative:

Fifteen (15) properties are in the process of being acquired:

a. Four bank foreclosed vacant properties will be purchased. Two will be demolished and 2
rehabilitated. Two properties will have new habitat homes constructed on each site. All
four properties will serve the <50% AMI group.

b. One HUD owned foreclosed vacant house will be purchased and rehabilitated. It will be
deeded over to Habitat for Humanity and will serve the <50% AMI group.
c. A vacant lot will be purchase and a Habitat for Humanity home constructed on the lot.
Thelocal high school building trades program will construct a home for habitat for
humanity, and it too will serve the <50% AMI group.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detail
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found



Grantee Activity Number:
NSP1-009-001 - 50%.

Activity Category: Activity Title:
Clearance and Demoalition Demolition - Tell City
Project Number: Activity Status:
NSP005 Under Way

Projected Start Date: Project Title:
07/01/2009 Demolition

National Objective: Projected End Date:
NSP Only - LH - 25% Set-Aside 07/20/2010

Responsible Organization:
City of Tell City

Oct 1 thru Dec

31, 2009 To Date

Total Projected Budget from All Sour ces N/A 120,000

Total CDBG Program Funds Budgeted N/A 120,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -120,000 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod Tota Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/3

Activity Description:



Demolition of abandoned or foreclosed properties

L ocation Description:
Tell city, Perry County, IN

Activity Progress Narrative:

The city hasidentified 15 properties to initiate the NSP program. Ten of the properties will
involve demolition. An environmenta review is completed on eleven properties. Five
properties will serve the <50% AMI group. One property is avacant lot in which Habitat for
Humanity will build a house on and it too will serve the <50% group.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detail
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-001 - 50%.. Activity Title:
Redev/New Constr - Tell City
Activity Category:
Construction of new housing Activity Status:
Under Way
Project Number:
NSP0O06 Project Title:
Redevel opment/New Construction
Projected Start Date:
07/01/2009 Projected End Date:
07/20/2010
National Objective:



NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Tell City

Oct 1 thru Dec

31, 2009 To Date

Total Projected Budget from All Sour ces N/A 525,000

Total CDBG Program Funds Budgeted N/A 525,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -525,000 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program I ncome Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

| Expected
Low Mod Tota Low Mod Total
# of Households benefitting 0 0 0 0/0 0/0 0/4

Activity Description:
Construction of new housing

L ocation Description:
Tell City, Perry County, IN

Activity Progress Narrative:

There are currently over 100 vacant properties in the area of greatest need. The city has
identified 15 properties to initiate the NSP program. An environmental review is completed
on ten properties. Four are foreclosed properties owned by alocal bank; another property is
foreclosed and owned by HUD; one property is a vacant lot in which Habitat for Humanity
will build ahouse on, and six properties are vacant blighted structures to be demolished and
redevel oped into single-family dwelling units.



Activity Location:
Address City
No Activity Locations Found

Other Funding Sources Budgeted - Detall
M atch Sour ces
No Other Match Funding Sources Found

Other Funding Sour ces

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-002

Activity Category: Activity Title:
Administration Administration - Gosport
Project Number: Activity Status:

NSP001 Under Way

Projected Start Date: Project Title:
07/01/2009 Local Administration
National Objective: Projected End Date:
N/A 07/20/2010

Responsible Organization:
Town of Gosport

Oct 1 thru Dec

31, 2009
Total Projected Budget from All Sour ces N/A
Total CDBG Program Funds Budgeted N/A
Program Funds Drawdown 14,900
Obligated CDBG DR Funds 14,900
Expended CDBG DR Funds 0

Match Contributed 0

State Zip
Amount
Amount
To Date

44,000

44,000

14,900

14,900

0

0



Program I ncome Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

Cumulative Actual Total
/ Expected

Low Mod Total L ow Mod Total

ThisReport Period

No Performance Measures Found

Activity Description:
Local administration funds

L ocation Description:
Town of Gosport, Owen County, IN

Activity Progress Narrative:

Kenna Consulting has made contact with Owen County about the acquisition of 9 properties
that are in the process of foreclosure due to unpaid taxes. We have learned that oneis not
being foreclosed on the otherswill be offered at sheriffs sale in February or March, 2010.
The County did advise that there were unpaid payroll tax judgements on the properties and
that the Town of Gosport will have to wait out the 120 day redemption period. Which will
delay the demolition and re-development. But, it isnot likely that the Town will be ableto
acquire the properties well below budget and be able to perform more re-devel opment
activities. The Town plansto hire Studio 3, architecture firm, on February 12, 2010 to
develop suitable homes for those lots. And marketing has started for homebuyers, but will
be expanded after the first of the year.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detail
M atch Sour ces Amount
No Other Match Funding Sources Found



Other Funding Sources

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-002 - 120%

Activity Category:
Homeownership Assistance to low- and
moderate-income

Project Number :
NSP002

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
Town of Gosport

Total Projected Budget from All Sour ces
Total CDBG Program Funds Budgeted

Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Match Contributed
Program Income Received
Program I ncome Drawdown

Amount

Activity Title
Funding Mechanisms - Gosport

Activity Status:
Under Way

Project Title:
Funding Mechanisms

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

N/A
N/A

To Date

50,000
50,000

O O O O O o
O O O O O o

Performance Measures

ThisReport Period

Low

# of Households benefitting 0

Cumulative Actual Total

/ Expected
Mod  Total Low Mod Total
0 0 0/0 0/1 01



Activity Description:
Funding Mechanisms for the purchase of abandoned or foreclosed properties.

L ocation Description:
Town of Gosport, Owen County, IN

Activity Progress Narrative:

Funding Mechanism will be utilized in conjunction with the re-development activities and
will result in subsidy for homebuyers.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detail
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Grantee Activity Number:

NSP1-009-002 - 120%. Activity Title

Land Banks Acq - Gosport

Activity Category: L _
Land Banking - Acquisition (NSP Only) Gﬁtollc\a/rlt\xllviiatus'
Project Number: Project Title
NS0 Land Banks

Projected Start Date:

07/01/2009 Projected End Date:

07/20/2010



National Objective:
NSP Only - LMMI

Responsible Organization:
Town of Gosport

Oct 1 thru Dec

31, 2000 To Date
Total Projected Budget from All Sour ces N/A 258,000
Total CDBG Program Funds Budgeted N/A 258,000
Program Funds Drawdown 2,800 2,800
Obligated CDBG DR Funds 2,800 2,800
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program I ncome Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

| Expected
Low Mod Tota Low Mod Total
# of Properties 0 0 2 0/0 0/0 211

Activity Description:
Land Banking - Acquisition

L ocation Description:
Town of Gosport, Owen County, IN

Activity Progress Narrative:

It appears that more of the properties will be re-developed than originally anticipated due to
being under budget on our acquisition for re-development lineitem. ER/Section 106 is
complete on al of the properties.

Activity Location:



Address City State
5W Main Street Gosport NA
267 E Main Street Gosport NA

Other Funding Sources Budgeted - Detall
M atch Sour ces
No Other Match Funding Sources Found

Other Funding Sour ces

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-002 - 120%...

Activity Category: Activity Title:
Clearance and Demoalition Demolition - Gosport
Project Number: Activity Status:
NSP005 Under Way
Projected Start Date: Project Title:
07/01/2009 Demolition

National Objective: Projected End Date:
NSP Only - LMMI 07/20/2010

Responsible Organization:
Town of Gosport

Oct 1 thru Dec

31, 2009
Total Projected Budget from All Sour ces N/A
Total CDBG Program Funds Budgeted N/A
Program Funds Drawdown 0
Obligated CDBG DR Funds 34,400
Expended CDBG DR Funds 0
Match Contributed 0

Zip
47433
47433

Amount

Amount

To Date

57,000
57,000
0
34,400
0
0



Program I ncome Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod Total Low Mod Total
# of Households benefitting 0 1 1 0/0 11 1

Activity Description:
Demolition of abandoned and foreclosed properties

L ocation Description:
Town of Gosport, Owen County, IN

Activity Progress Narrative:

Demolition will likely be delayed due to the 120 day federal redemption period. All
contracts will be bid and ready for execution upon the passing of the redemption period.
ER/Section 106 is complete on all of the properties.

Activity Location:
Address City State Zip
271 E Main Street Gosport NA 47433

Other Funding Sources Budgeted - Detall
Match Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount
No Other Funding Sources Found

Grantee Activity Number: Activity Title:



NSP1-009-002 - 120%....

Activity Category:
Construction of new housing

Project Number:
NSPO06

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
Town of Gosport

Redev/New Constr - Gosport

Activity Status:
Under Way

Project Title:
Redevel opment/New Construction

Projected End Date:
07/20/2010

Oct 1 thru Dec

31, 2009 To Date
Total Projected Budget from All Sour ces N/A 101,000
Total CDBG Program Funds Budgeted N/A 101,000
Program Funds Drawdown 1,400 1,400
Obligated CDBG DR Funds 4,400 4,400
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

# of Households benefitting

Construction of new housing

Performance Measures

This Report Period Cumulative Actual Total

| Expected
Low Mod  Total Low Mod Total
0 1 1 0/0 1/1 1/1

Activity Description:

L ocation Description:



Town of Gosport, Owen County, IN

Activity Progress Narrative:

Re-Development/New Construction will likely be delayed due to the 120 day federal re-
demption period. Originaly we anticipated 1 homes for re-devel opment, we now anticipate
possibly 2 homes for re-development with the initial NSP allocation. And more with the
recycling of funds as the homes are sold. ER/Section 106 is complete on all of the
properties.

Activity Location:
Address City State Zip
41 N 2nd Street Gosport NA 47433

Other Funding Sources Budgeted - Detail
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-002 - 50%

Activity Category: Activity Title:
Homeownership Assistance to low- and Funding Mechanisms - Gosport
moderate-income

Activity Status:

Project Number : Under Way
NSP002

Project Title:
Projected Start Date: Funding Mechanisms
07/01/2009

Projected End Date:
National Objective: 07/20/2010
NSP Only - LH - 25% Set-Aside

Responsible Organization:



Town of Gosport

Oct 1 thru Dec

31, 2009 To Date

Total Projected Budget from All Sour ces N/A 100,000

Total CDBG Program Funds Budgeted N/A 100,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds 0 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod Tota Low Mod Total
# of Households benefitting 0 0 0 0/1 0/0 0/1

Activity Description:
Funding Mechanisms for the purchase of abandoned or foreclosed properties.

L ocation Description:
Town of Gosport, Owen County, IN

Activity Progress Narrative:

Funding Mechanism will be utilized in conjunction with the re-development activities and
will result in subsidy for homebuyers.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detail



M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-002 - 50%.

Activity Category: Activity Title

Construction of new housing Redev/New Constr - Gosport
Project Number: Activity Status:

NSP0O06 Under Way

Projected Start Date: Project Title:

07/01/2009 Redevelopment/New Construction
National Objective: Projected End Date:

NSP Only - LH - 25% Set-Aside 07/20/2010

Responsible Organization:
Town of Gosport

Oct 1 thru Dec

31, 2009 To Date
Total Projected Budget from All Sour ces N/A 202,000
Total CDBG Program Funds Budgeted N/A 202,000
Program Funds Drawdown 7,000 7,000
Obligated CDBG DR Funds 22,000 22,000
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

Cumulative Actual Total

ThisReport Period / Expected



Low Mod Total L ow Mod Total
# of Households benefitting 5 0 5 5/1 0/0 5/1

Activity Description:
Construction of new housing

L ocation Description:
Town of Gosport, Owen County, IN

Activity Progress Narrative:

Re-Development/New Construction will likely be delayed due to the 120 day federal re-
demption period. Originaly we anticipated 2 homes for re-development for 50% AMI, we
now anticipate possibly 3-4 homes for re-development for 50% AMI with theinitial NSP
allocation. And more with the recycling of funds as the homes are sold. ER/Section 106 is
complete on all of the properties. Since one of the homes identified was not being
foreclosed on, the owner has been contacted to determine interest in selling the blighed
property. Thisaong with the adjacent property would be considered for re-devel opment
into an expanded fire station. Service Areais more than 51% LMI - to meet a national
objective. If thisis possible, CFF funding would be pursued to accomplish the re-
development.

Activity Location:

Address City State Zip
223 North Street Gosport NA 47433
247 B. E Church Street Gosport NA 47433
242 E Church Street Gosport NA 47433
247 A. E Church Street Gosport NA 47433
21 N Second Street Gosport NA 47433

Other Funding Sources Budgeted - Detall
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount
No Other Funding Sources Found



Grantee Activity Number:
NSP1-009-003 - 120%

Activity Category:
Rehabilitati on/reconstruction of residential
structures

Project Number:
NSPO03

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
Four Rivers Resource Services, Inc.

Activity Title:
Acg/Rehab - Four Rivers Resources

Activity Status:
Under Way

Project Title:
Acquisition/Rehabilitation

Projected End Date:
07/20/2010

Oct 1 thru Dec

31, 2009 To Date

Total Projected Budget from All Sour ces N/A 299,905

Total CDBG Program Funds Budgeted N/A 299,905
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -299,905 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

ThisReport Period

Low
# of Properties 0
# of Households benefitting 0

Cumulative Actual Total

/ Expected
Mod Tota Low Mod
0 0 0/0 0/0 0/3
0 0 0/0 0/3 0/3

Activity Description:

Total



Rehabilitation/reconstruction of residential structures that are abandoned or forecl osed.

L ocation Description:
Linton, Greene County, IN

Activity Progress Narrative:
No activity this quarter.

Activity Location:
Address City
No Activity Locations Found

Other Funding Sources Budgeted - Detail
M atch Sour ces
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-003 - 120%.

Activity Category: Activity Title:

State Zip

Amount

Amount

Clearance and Demolition

Project Number:
NSPO05

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:

Demolition - Four Rivers Resources

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
07/20/2010



Four Rivers Resource Services, Inc.

Oct 1 thru Dec

31, 2009 To Date

Total Projected Budget from All Sour ces N/A 90,000

Total CDBG Program Funds Budgeted N/A 90,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -90,000 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod Tota Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/3
# of Households benefitting 0 0 0 0/0 0/3 0/3

Activity Description:
Demolition of abandoned or foreclosed properties.

L ocation Description:
Linton, Greene County, IN

Activity Progress Narrative:
No activity this quarter.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detail



M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-003 - 120%..

Activity Category: Activity Title

Construction of new housing Redev/New Constr - Four Rivers Resources
Project Number: Activity Status:

NSP0O06 Under Way

Projected Start Date: Project Title:

07/01/2009 Redevelopment/New Construction

National Objective: Projected End Date:

NSP Only - LMMI 07/20/2010

Responsible Organization:
Four Rivers Resource Services, Inc.

Oct 1 thru Dec

31, 2009 To Date

Total Projected Budget from All Sour ces N/A 825,897

Total CDBG Program Funds Budgeted N/A 825,897
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -825,897 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

Cumulative Actual Total

ThisReport Period / Expected



Low Mod Total L ow Mod Total
# of Households benefitting 0 0 0 0/0 0/9 0/9

Activity Description:
Construction of new housing.

L ocation Description:
Linton, Greene County, IN

Activity Progress Narrative:
No activity this quarter.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
Match Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount
No Other Funding Sources Found

Grantee Activity Number: Activity Title:

NSP1-009-003 - 50% Redev/New Constr - Four Rivers
Activity Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevel opment/New Construction
Projected Start Date: Projected End Date:

07/01/2009 07/20/2010



National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
Four Rivers Resource Services, Inc.

Oct 1 thru Dec

31, 2000 To Date

Total Projected Budget from All Sour ces N/A 2,396,968

Total CDBG Program Funds Budgeted N/A 2,396,968
Program Funds Drawdown 0 0

Obligated CDBG DR Funds -1,794,568 602,400

Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod Total Low Mod Total
# of Households benefitting 20 0 20 20/20 0/0 20/20

Activity Description:
Construction of new housing.

L ocation Description:
Linton, Greene County, IN

Activity Progress Narrative:

Liberty Place site has been acquired. Architectural & engineering design work is ongoing.
HOME rental award was executed. HOME homebuyer award docs received from IHCDA
on 1/12/10. Still awaiting Development Fund award documents.

Activity Location:



Address City State Zip
8 Street NE Linton NA 47441

Other Funding Sources Budgeted - Detall
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-003 - 50%.

Activity Category: Activity Title:
Clearance and Demolition Demolition - Four Rivers
Project Number: Activity Status:

NSP0O05 Under Way

Projected Start Date: Project Title:
07/01/2009 Demolition

National Objective: Projected End Date:
NSP Only - LH - 25% Set-Aside 07/20/2010

Responsible Organization:
Four Rivers Resource Services, Inc.

Oct 1 thru Dec

31, 2009 To Date

Total Projected Budget from All Sour ces N/A 10,000

Total CDBG Program Funds Budgeted N/A 10,000
Program Funds Drawdown 0 0

Obligated CDBG DR Funds 0 10,000
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0



Program I ncome Drawdown 0

Performance Measures

Cumulative Actual Total

ThisReport Period

Low Mod  Total Low

# of Properties 0 0 1 0/0

Activity Description:
Demoliton of abandoned or foreclosed properties

L ocation Description:
Linton, Greene County, IN

Activity Progress Narrative:
No activity this quarter.

Activity Location:
Address City State
8th Stree SE Linton NA

Other Funding Sources Budgeted - Detall
Match Sour ces
No Other Match Funding Sources Found

Other Funding Sour ces
No Other Funding Sources Found

Grantee Activity Number: Activity Title:

NSP1-009-004 Administration - Bickndl |

Activity Category: Activity Status:

/ Expected

Mod Total
0/0 1

Zip
47441

Amount

Amount



Administration Under Way

Project Number: Project Title:
NSP001 Local Administration
Projected Start Date: Projected End Date:
07/01/2009 07/20/2010

National Objective:
N/A

Responsible Organization:
City of Bicknell

Oct 1 thru Dec

31, 2009 To Date
Total Projected Budget from All Sour ces N/A 132,662.57
Total CDBG Program Funds Budgeted N/A 132,662.57
Program Funds Drawdown 10,761.96 10,761.96
Obligated CDBG DR Funds -117,416.33 15,246.24
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program I ncome Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

Cumulative Actual Total
| Expected

Low Mod Total L ow Mod Total

ThisReport Period

No Performance Measures Found

Activity Description:
Local administration funds

L ocation Description:
City of Bicknell, Knox county, IN



Activity Progress Narrative:

Appraisal Services, Inc. has been contracted to conduct appraisals on al propertiesfor the
project. Five appraisasare currently in process. L. Fay Hedden Abstract Company has
been contracted to conduct title searches, provide title insurance, and conduct closings for
all properties being acquired. Seven title searches are currently in progress. Elizabeth Ellis
in currently in the process of being contracted to conduct all Homebuyer Education and
Counseling for al prospective homebuyers. Classes are estimated to begin the first week of
February. Official application materials are being sent to prospective homebuyersin
addition to contracts. An officia Bidder's List of qualified General Contractors has been
created and the first RFP has aready been sent. Contractors are being asked to bid
demolitions first, to alow usto obligate those funds. Temples for Option Agreement,
Professional Contracts, RFPs, Owner Demolition Agreements, all URA requirements and
notices. The neighborhood association continues to meet, and define themselves as an
organization. Four claims have been submitted to date for administration activities. RFPs
are currently out for one demolition, and Section 106 reviews arein progress for seven
properties. The project team continues to meet on aweekly basis to continue to move the
projects forward. All properties we may be interested in acquiring for the project have had
their owner's contacted by one form or another. We are in communication with Rural
Development USDA for three Section 504 grants for the elderly, and those applications are
currently in Section 106 review process. In addition, one property in the neighborhood and
one property directly adjacent to the neighborhood have received some amount of
weatherization services, the former property work is being considered leverage. All
properties selected to date, have specific objectives outlined for each, which coincide with
out output requirements, and are helping us track our progress and make strategic sel ections
when acquiring properties.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
Match Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount
No Other Funding Sources Found

Grantee Activity Number: Activity Title:



NSP1-009-004 - 120%

Activity Category:
Rehabilitati on/reconstruction of residential
structures

Project Number:
NSPO03

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Bicknéll

Acg/Rehab - Bicknell

Activity Status:
Under Way

Project Title:
Acquisition/Rehabilitation

Projected End Date:
07/20/2010

Oct 1 thru Dec

31, 2000 ToDate

Total Projected Budget from All Sour ces N/A 154,783.88

Total CDBG Program Funds Budgeted N/A 154,783.88
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -154,783.88 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program I ncome Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

ThisReport Period

Low
# of Properties 0

Cumulative Actual Total

| Expected
Mod  Total Low Mod
0 0 0/0 0/0 0/2

Activity Description:
Rehabilitation/reconstruction of residential structures

L ocation Description:

Total



City of Bicknéll, Knox County, IN

Activity Progress Narrative:

We have had serious discussions with the Knox County Commissioner's regarding methods
to acquire tax foreclosed properties. In addition, atitle search has been conducted on 317
Alton Street (property in foreclosure limbo) to begin getting to the bottom of how to acquire
this property. The adjacent property at 323 Alton Street has an option for the City to buy,
which will be used as aside yard for 317 Alton.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detail
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-004 - 120%.

Activity Category: Activity Title
Clearance and Demolition Demolition - Bickndll
Project Number: Activity Status:
NSP005 Under Way
Projected Start Date: Project Title:
07/09/2009 Demolition

National Objective: Projected End Date:
NSP Only - LMMI 07/20/2010

Responsible Organization:
City of Bicknéll



Oct 1 thru Dec

31, 2000 To Date

Total Projected Budget from All Sour ces N/A 193,800.01

Total CDBG Program Funds Budgeted N/A 193,800.01
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -193,800.01 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program I ncome Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

| Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/5

Activity Description:
Demolition of abandoned or foreclosed properties

L ocation Description:
City of Bicknéll, Knox County, IN

Activity Progress Narrative:

All properties to be demolished have been identified, including alternatives, should one or
another not be possible. RFP for 737 Oak Street has been sent for bidding, and contractor
selection will occur at the end of December. Additionally, five properties (see below in
redevel opment), which are being pursued for demolition and redevel opment activities, have
option agreements in place, with title searches and appraisals ordered.

Activity Location:
Address City State Zip
No Activity Locations Found



Other Funding Sources Budgeted - Detail

M atch Sour ces Amount
No Other Match Funding Sources Found
Other Funding Sour ces Amount
No Other Funding Sources Found
Grantee Activity Number:
NSP1-009-004 - 120%..
Activity Category: Activity Title:
Construction of new housing Redev/New Constr - Bicknell
Project Number: Activity Status:
NSP006 Under Way
Projected Start Date: Project Title:
07/01/2009 Redevel opment/New Construction
National Objective: Projected End Date:
NSP Only - LMMI 07/20/2010
Responsible Organization:
City of Bickndll
Oct 1thru Dec
31, 2009 To Date
Total Projected Budget from All Sour ces N/A 447,615.9
Total CDBG Program Funds Budgeted N/A 447,615.9
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -447,615.9 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures



This Report Period Cumulative Actual Total

/ Expected
Low Mod  Total Low Mod Total
# of Households benefitting 0 0 0 0/0 0/0 0/4

Activity Description:
Construction of new housing

L ocation Description:
City of Bicknell, Knox County, IN

Activity Progress Narrative:

Six adjacent lots (4 currently with options to purchase, and 2 without, however they both
desireto sell) are being pursued for construction of a 120% duplex, and two single family
homes for 120% AMI.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
Match Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount
No Other Funding Sources Found

Grantee Activity Number: Activity Title:
NSP1-009-004 - 50% Acg/Rehab - Bicknell
Activity Category: Activity Status:

Rehabilitation/reconstruction of residential ~ Under Way
structures



Project Title:

Project Number: Acquisition/Rehabilitation
NSPO03

Projected End Date:
Projected Start Date: 07/20/2010
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Bicknell

Oct 1 thru Dec

31, 2000 To Date

Total Projected Budget from All Sour ces N/A 154,783

Total CDBG Program Funds Budgeted N/A 154,783
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -154,783 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program I ncome Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

| Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/2

Activity Description:
Rehabilitati on/reconstruction of residential structures

L ocation Description:
City of Bicknell, Knox County, IN

Activity Progress Narrative:



308 Alton Street & 712 W. 2nd Street, foreclosed properties previously identified for
purchase, were bought by a private buyers during the month of December. These properties
are being removed from our list of propertiesto acquire. 423 Alton Street has been
identified as arecently foreclosed property, and will be pursued. Other properties which are
abandoned are under discussion with the Knox County Commissioner's and their
consultants that conduct the Sherriff's Sales.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-004 - 50%.

Activity Category: Activity Title:
Clearance and Demolition Demolition - Bicknell
Project Number: Activity Status:
NSP0O05 Under Way
Projected Start Date: Project Title:
07/09/2009 Demolition

National Objective: Projected End Date:
NSP Only - LH - 25% Set-Aside 07/20/2010

Responsible Organization:
City of Bicknéll

Oct 1 thru Dec

31, 2009 To Date



Total Projected Budget from All Sour ces N/A 17,618.19

Total CDBG Program Funds Budgeted N/A 17,618.19
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -17,618.19 0
Expended CDBG DR Funds 0 0

Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod Tota Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/1

Activity Description:
Demolition of abandoned or foreclosed properties

L ocation Description:
City of Bicknell, Knox County, IN

Activity Progress Narrative:

All properties to be demolished have been identified, including alternatives, should one or
another not be possible. We are trying to target the corners of the neighborhood first, as
these will make the most dramatic, immediate change to the area, as main entrance to the
neighborhood occurs in these locations.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detail
M atch Sour ces Amount
No Other Match Funding Sources Found



Other Funding Sources Amount
No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-004 - 50%..

Activity Category: Activity Title:

Construction of new housing Redev/New Constr - Bicknell
Project Number: Activity Status:

NSP006 Under Way

Projected Start Date: Project Title:

07/01/2009 Redevel opment/New Construction
National Objective: Projected End Date:

NSP Only - LH - 25% Set-Aside 07/20/2010

Responsible Organization:
City of Bicknéll

Oct 1 thru Dec

31, 2009 To Date

Total Projected Budget from All Sour ces N/A 225,225.45

Total CDBG Program Funds Budgeted N/A 225,225.45
Program Funds Drawdown 0 0
Obligated CDBG DR Funds 0 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

Cumulative Actual Total
/ Expected

Low Mod  Total Low Mod Total
# of Households benefitting 0 0 0 0/0 0/0 0/4

ThisReport Period



Activity Description:
Construction of new housing

L ocation Description:
City of Bicknell, Knox County, IN

Activity Progress Narrative:

One lot has been preliminarily selected for construction of 1 duplex unit for those below
50% AMI. The Knox County Commissioner's have been contacted regarding this property
asit was previously tax foreclosed, but the county never took the property. This property is
in progress.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
Match Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount
No Other Funding Sources Found

Grantee Activity Number:

NSP1-009-005 - 120% Activity Title:

Acg/Rehab - TRI-CAP

Activity Category: . ]
Rehabilitation/reconstruction of residential Adtivity Status:
Under Way
structures
Project Title:

Project Number :

NSP003 Acquisition/Rehabilitation

Projected End Date:

Projected Start Date: 07/20/2010

07/01/2009



National Objective:
NSP Only - LMMI

Responsible Organization:
Dubois-Pike-Warrick Economic Opportunity

Committee
Octgll,tgcr)ggDec To Date

Total Projected Budget from All Sour ces N/A 261,000
Total CDBG Program Funds Budgeted N/A 261,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -261,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

| Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/3

Activity Description:
Rehabilitati on/reconstruction of residential structures

L ocation Description:
Dubois County, Pike County, Warrick County, IN

Activity Progress Narrative:
No activity this quarter.

Activity Location:



Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount
No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-005 - 50%

Activity Category:

Clearance and Demolition Activity Title:

Demolition - TRI-CAP

Project Number :

NSP005 Activity Status:

Under Way
Projected Start Date: _ L
07/01/2009 Project Title:

Demolition

National Objective:

NSP Only - LH - 25% Set-Aside Projected End Date:

07/20/2010

Responsible Organization:
Dubois-Pike-Warrick Economic Opportunity

Committee
Octsll,tg(r)ggDec To Date

Total Projected Budget from All Sour ces N/A 40,000
Total CDBG Program Funds Budgeted N/A 40,000

Program Funds Drawdown 0 0
Obligated CDBG DR Funds 0 40,000

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0



Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod Tota Low Mod  Total
# of Properties 0 0 1 0/0 0/0 11

Activity Description:
Demolition of abandoned or foreclosed properties

L ocation Description:
Dubois County, Pike County, Warrick County, IN

Activity Progress Narrative:

SHPO approval was received to demolish Core Building chapel annex and Katter Kleaners
building as part of Stork Place redevel opment.

Activity Location:
Address City State Zip
526 East Fourth Street Huntingburg NA 47542

Other Funding Sources Budgeted - Detail
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount

No Other Funding Sources Found

Grantee Activity Number: Activity Title:
NSP1-009-005 - 50%. Redev/New Constr - TRI-CAP



Activity Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevel opment/New Construction
Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
Dubois-Pike-Warrick Economic Opportunity

Committee
OCt311,t2(r)89DeC To Date
Total Projected Budget from All Sour ces N/A 4,243,275
Total CDBG Program Funds Budgeted N/A 4,243,275
Program Funds Drawdown 146,694.52 146,694.52
Obligated CDBG DR Funds -3,552,965 690,310
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program I ncome Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

| Expected
Low Mod Total Low Mod Total
# of Households benefitting 17 0 17 17/0 0/0 17/17

Activity Description:
Construction of new housing

L ocation Description:
Dubois County, Pike County, Warrick County, IN



Activity Progress Narrative:

Stork Place architectural and engineering design work isongoing. SHPO concurrence was
received. Phase Il environmental assessment was concluded.

Activity Location:
Address City State Zip
526 East Fourth Street Huntingburg NA 47542

Other Funding Sources Budgeted - Detall
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount
No Other Funding Sources Found

Grantee Activity Number:
N SP1-009-006

Activity Category:
Administration

Project Number:
NSPO01

Projected Start Date:
07/01/2009

National Objective:
N/A

Responsible Organization:
Riley AreaDev Corp/Newport IN

Activity Title:
Administration - Riley/Newport

Activity Status:
Under Way

Project Title:
Loca Administration

Projected End Date:
07/20/2010

Oct 1 thru Dec

31, 2009 To Date



Total Projected Budget from All Sour ces N/A 100,000

Total CDBG Program Funds Budgeted N/A 100,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -100,000 0
Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program I ncome Drawdown 0 0
Performance Measures

Cumulative Actual Total
/ Expected

Low Mod  Total Low Mod Total

ThisReport Period

No Performance Measures Found

Activity Description:
Local administration funds.

L ocation Description:
Indianapolis, Marion County, IN

Activity Progress Narrative:

Thistotal project will include 80 units. Thefirst 40 are rental units including supportive
housing units. The goal isto have mortgage debt on these units. Therefore the funding
mechanism requiring the project to spend first and then get reimbursed will necesitate a
construction loan. we are working through this. Each unit will have its own setup form and
those will be completed on an ongoing acquisition basis.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detail
M atch Sour ces Amount
No Other Match Funding Sources Found



Other Funding Sour ces Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-006 - 50%

Activity Category:
Homeownership Assistance to low- and
moderate-income

Project Number :
NSP002

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
Riley AreaDev Corp/Newport IN

Activity Title:
Funding Mechanisms - Riley/New Port

Activity Status:
Under Way

Project Title:
Funding Mechanisms

Projected End Date:
07/20/2010

Oct 1 thru Dec

31, 2009 To Date

Total Projected Budget from All Sour ces N/A 100,000

Total CDBG Program Funds Budgeted N/A 100,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -100,000 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program I ncome Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

Low

ThisReport Period

Cumulative Actual Total
| Expected

Mod  Total Low Mod Total



# of Households benefitting 0

0 0 0/1 0/0 01

Activity Description:
Funding Mechanisms for the purchase of abandoned or foreclosed properties.

L ocation Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:
Working on HOME/CDBG/CDBGD/AHP and CSH applications.

Activity Location:

Address
No Activity Locations Found

City State Zip

Other Funding Sources Budgeted - Detail

M atch Sour ces

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-006 - 50%.

Activity Category:
Rehabilitation/reconstruction of residential
structures

Project Number :
NSP003

Projected Start Date:
07/01/2009

Amount

Amount

Activity Title:
Acg/Rehab - Riley/Newport

Activity Status:
Under Way

Project Title:
Acquisition/Rehabilitation

Projected End Date:
07/20/2010



National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
Riley AreaDev Corp/Newport IN

Oct 1 thru Dec

31, 2000 To Date

Total Projected Budget from All Sour ces N/A 750,000

Total CDBG Program Funds Budgeted N/A 750,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -750,000 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

| Expected
Low Mod Tota Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/13
# of Households benefitting 0 0 0 0/13 0/0 0/13

Activity Description:
Rehabilitati on/reconstruction of residential structures

L ocation Description:
Indianapolis, Marion County, IN

Activity Progress Narrative:
Offers Pending, construction plansin process

Activity Location:



Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-006 - 50%...

Activity Category: Activity Title:

Clearance and Demoalition Demolition - Riley/Newport
Project Number: Activity Status:

NSP0O05 Under Way

Projected Start Date: Project Title:

07/01/2009 Demolition

National Objective: Projected End Date:

NSP Only - LH - 25% Set-Aside 07/20/2010

Responsible Organization:
Riley Area Dev Corp/Newport IN

Oct 1 thru Dec

31, 2009 To Date

Total Projected Budget from All Sour ces N/A 20,000

Total CDBG Program Funds Budgeted N/A 20,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -20,000 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0



Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod Tota Low Mod  Total
# of Properties 0 0 0 0/0 0/0 0/1

Activity Description:
Demoliton of abandoned or foreclosed properties

L ocation Description:
Indianapolis, Marion County, IN

Activity Progress Narrative:
2 houses earmarked for demolition

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
Match Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount
No Other Funding Sources Found

Grantee Activity Number: Activity Title:
NSP1-009-006 - 50%.... Land Banks Acq - Riley/Newport

Activity Category: Activity Status:



Land Banking - Acquisition (NSP Only)

Project Number:
NSP004

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
Riley AreaDev Corp/Newport IN

Under Way

Project Title:
Land Banks

Projected End Date:
07/20/2010

Oct 1 thru Dec

31, 2009 To Date

Total Projected Budget from All Sour ces N/A 30,000

Total CDBG Program Funds Budgeted N/A 30,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -30,000 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program I ncome Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

ThisReport Period

Low
No Performance Measures Found

Cumulative Actual Total

| Expected

Mod Total L ow Mod Total

Activity Description:

Land Banking - Acquisition

L ocation Description:

Indianapolis, Marion County, IN



Activity Progress Narrative:

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detail
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-007

Activity Category: Activity Title:
Administration Administration - SEND
Project Number: Activity Status:
NSP001 Under Way

Projected Start Date: Project Title:
07/01/2009 Local Administration
National Objective: Projected End Date:
N/A 07/20/2010

Responsible Organization:
Southeast Neighborhood Devel opment

Oct 1 thru Dec

31, 2000 To Date
Total Projected Budget from All Sour ces N/A 130,000
Total CDBG Program Funds Budgeted N/A 130,000

Program Funds Drawdown 0 0



Obligated CDBG DR Funds -130,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program I ncome Drawdown 0 0
Performance Measures

Cumulative Actual Total
| Expected

Low Mod Total L ow Mod Total

ThisReport Period

No Performance Measures Found

Activity Description:
Local Administration funds

L ocation Description:
Indianapolis, Marion County, IN

Activity Progress Narrative:

Research regarding NSP uses. Meet with Bates-Hendricks neighborhood associ ation
regarding property acquisition. Prepare purchase offers. Research property for acquisition.
Investigate potential acquisitions. Order and review due-diligence documents. Negotiate
with property owners.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount
No Other Funding Sources Found



Grantee Activity Number:
NSP1-009-007 - 120%

Activity Category:
Homeownership Assistance to low- and
moderate-income

Activity Title:
Funding Mechanisms - SEND

Activity Status:

Project Number : Under Way

NSP002

Project Title:

Projected Start Date: Funding Mechanisms

07/01/2009

Projected End Date:

National Objective: 07/20/2010

NSP Only - LMMI

Responsible Organization:
Southeast Neighborhood Devel opment

Oct 1 thru Dec

31, 2009 To Date

Total Projected Budget from All Sour ces N/A 65,000

Total CDBG Program Funds Budgeted N/A 65,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -65,000 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod Tota Low Mod Total
# of Households benefitting 0 0 0 0/0 0/1 0/1

Activity Description:



Funding mechanisms for the purchase of abandoned or foreclosed properties

L ocation Description:
Indianapolis, Marion County, IN

Activity Progress Narrative:
No activity

Activity Location:
Address City
No Activity Locations Found

Other Funding Sources Budgeted - Detail
M atch Sour ces
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-007 - 120%.

. Activity Title:
Activity Category: i
Rehabilitati on/reconstruction of residential Acg/Rehab - SEND
structures

Activity Status:

Project Number: Under Way

NSPOO3 Project Title:

Projected Start Date:

07/01/2009 Projected End Date:

National Objective: 07/20/2010

NSP Only - LMMI

Acquisition/Rehabilitation

State Zip

Amount

Amount



Responsible Organization:
Southeast Neighborhood Devel opment

Oct 1 thru Dec

31, 2009 To Date

Total Projected Budget from All Sour ces N/A 265,846

Total CDBG Program Funds Budgeted N/A 265,846
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -265,846 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program Income Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod Tota Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/12

Activity Description:
Rehabilitati on/reconstruction of residential structures

L ocation Description:
Indianapolis, Marion County, IN

Activity Progress Narrative:

Identifying properties for acquisition. Working with Indianapolis to acquire 4 properties
from landbank. Working with property ownersto acquire 5 key propertiesin Bates
Hendricks. Preparing to build one new home on New Jersey.

Activity Location:
Address City State Zip
No Activity Locations Found



Other Funding Sources Budgeted - Detall

M atch Sour ces

No Other Match Funding Sources Found

Other Funding Sour ces

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-007 - 120%..

Activity Category:
Land Banking - Acquisition (NSP Only)

Project Number:
NSP004

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
Southeast Neighborhood Devel opment

Total Projected Budget from All Sour ces N/A
Total CDBG Program Funds Budgeted N/A

Program Funds Drawdown

Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program I ncome Drawdown

Amount
Amount
Activity Title:
Land Banks Acq - SEND
Activity Status:
Under Way
Project Title:
Land Banks
Projected End Date:
07/20/2010
Oct 1thru Dec
31, 2009 ToDate
59,000
59,000

0 0

-59,000 0

0 0

0 0

0 0

0 0

Performance Measures



This Report Period Cumulative Actual Total

/ Expected
Low Mod Tota Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/1
Activity Description:
Land Banking - Acquisition
L ocation Description:
Indianapolis, Marion County, IN
Activity Progress Narrative:
No activity
Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detall
Match Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount
No Other Funding Sources Found

Grantee Activity Number: Activity Title:
NSP1-009-007 - 120%.... Demolition - SEND
Activity Category: Activity Status:
Clearance and Demoalition Under Way

Project Number: Project Title:

NSP0O05 Demolition



Projected Start Date: Projected End Date:
07/01/2009 07/20/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
Southeast Neighborhood Devel opment

Oct 1 thru Dec

31, 2000 To Date

Total Projected Budget from All Sour ces N/A 24,284

Total CDBG Program Funds Budgeted N/A 24,284
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -24,284 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

| Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/2
# of Households benefitting 0 0 0 0/0 0/2 0/2

Activity Description:
Demolition of abandoned or foreclosed properties

L ocation Description:
Indianapolis, Marion County, IN

Activity Progress Narrative:
No activity



Activity Location:

Address
No Activity Locations Found

Other Funding Sources Budgeted - Detall

M atch Sour ces

No Other Match Funding Sources Found

Other Funding Sour ces

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-007 - 50%

Activity Category:
Rehabilitati on/reconstruction of residential
structures

Project Number:
NSPO03

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
Southeast Neighborhood Devel opment

Total Projected Budget from All Sour ces
Total CDBG Program Funds Budgeted

Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds
Match Contributed

City State Zip
Amount
Amount
Activity Title
Acg/Rehab - SEND
Activity Status:
Under Way
Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/20/2010
Oct 1thru Dec
31, 2009 To Date
N/A 516,054
N/A 516,054
0 0
-516,054 0
0 0
0 0



Program I ncome Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/8

Activity Description:
Rehabilitation/reconstruction of residential structures

L ocation Description:
Indianapolis, Marion County, IN

Activity Progress Narrative:

Identifying properties for acquisition. Working with Indianapolis to acquire 4 properties
from landbank. Working with property owners to acquire3 key propertiesin Bates
Hendricks.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
Match Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount
No Other Funding Sources Found

Grantee Activity Number: Activity Title:



NSP1-009-007 - 50%. Demolition - SEND

Activity Category: Activity Status:
Clearance and Demoalition Under Way

Project Number: Project Title:
NSP005 Demolition
Projected Start Date: Projected End Date:
07/01/2009 07/20/2010

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
Southeast Neighborhood Devel opment

Oct 1 thru Dec

31, 2009 To Date

Total Projected Budget from All Sour ces N/A 60,716

Total CDBG Program Funds Budgeted N/A 60,716
Program Funds Drawdown 0 0
Obligated CDBG DR Funds 0 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

| Expected
Low Mod Tota Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/8

Activity Description:
Demolition of abandoned or foreclosed properties

L ocation Description:



Indianapolis, Marion county, IN

Activity Progress Narrative:

No activity
Activity Location:
Address City State Zip
No Activity Locations Found
Other Funding Sources Budgeted - Detail
M atch Sour ces Amount
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Grantee Activity Number:
NSP1-009-007 - 50%...
Activity Category: Activity Title:
Land Banking - Acquisition (NSP Only) Land Banks Acq - SEND
Project Number: Activity Status:
NSP004 Under Way
Projected Start Date: Project Title:
07/01/2009 Land Banks
National Objective: Projected End Date:
NSP Only - LH - 25% Set-Aside 07/20/2010
Responsible Organization:
Southeast Neighborhood Devel opment
Oct 1thru Dec To Date

31, 2009



Total Projected Budget from All Sour ces N/A 66,000

Total CDBG Program Funds Budgeted N/A 66,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -66,000 0
Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program I ncome Drawdown 0 0
Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod Tota Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/1

Activity Description:
Land Banking - Acquisition

L ocation Description:
Indianapolis, Marion county, IN

Activity Progress Narrative:
No activity

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detail
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found



Grantee Activity Number:
NSP1-009-007 - 50%.....

Activity Category: Activity Title:

Construction of new housing Redev/New Construction - SEND
Project Number: Activity Status:

NSP006 Under Way

Projected Start Date: Project Title:

07/01/2009 Redevel opment/New Construction
National Objective: Projected End Date:

NSP Only - LH - 25% Set-Aside 07/20/2010

Responsible Organization:
Southeast Neighborhood Devel opment

Oct 1 thru Dec

31, 2009 To Date

Total Projected Budget from All Sour ces N/A 115,000

Total CDBG Program Funds Budgeted N/A 115,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -115,000 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod Tota Low Mod Total
# of Households benefitting 0 0 0 0/0 0/0 0/6

Activity Description:



Construction of new housing

L ocation Description:
Indianapolis, Marion County, IN

Activity Progress Narrative:
No activity

Activity Location:
Address City
No Activity Locations Found

Other Funding Sources Budgeted - Detail
M atch Sour ces
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-008

State Zip

Amount

Amount

Activity Category:
Administration

Project Number:
NSPO01

Projected Start Date:
07/01/2009

National Objective:
N/A

Responsible Organization:

Activity Title:
Administration - John Boner

Activity Status:
Under Way

Project Title:
Local Administration

Projected End Date:
07/20/2010



The John H Boner Comunity Center, Inc

Oct 1 thru Dec

31, 2009 To Date

Total Projected Budget from All Sour ces N/A 100,000

Total CDBG Program Funds Budgeted N/A 100,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -100,000 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

Cumulative Actual Total
/ Expected

Low Mod  Total Low Mod Total

ThisReport Period

No Performance Measures Found

Activity Description:
Local administration funds

L ocation Description:
Indianapolis, Marion County, IN

Activity Progress Narrative:

I*AD, the lead implementation agency for NSP funds, is planning to hire an additional staff
member in the first quarter of 2010. Additionally, I*AD's other administrative functions are
being funded through alternative sources in order to ensure administrative funds are
available through the NSP contract period.

Activity Location:
Address City State Zip
No Activity Locations Found



Other Funding Sources Budgeted - Detall

M atch Sour ces
No Other Match Funding Sources Found

Other Funding Sour ces

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-008 - 120%

Activity Category: Activity Title:
Clearance and Demolition Demolition - John Boner
Project Number: Activity Status:
NSP005 Under Way

Projected Start Date: Project Title:
07/01/2009 Demolition

National Objective: Projected End Date:
NSP Only - LMMI 07/20/2010

Responsible Organization:
The John H Boner Comunity Center, Inc

Total Projected Budget from All Sour ces
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Match Contributed
Program Income Received
Program I ncome Drawdown

Oct 1 thru Dec
31, 2009

N/A
N/A

0
-25,000
0

0
0
0

Performance Measures

Amount

Amount

To Date

25,000
25,000

o O O O oo



Cumulative Actual Total
/ Expected

Low Mod  Total Low Mod Total

ThisReport Period

No Performance Measures Found

Activity Description:
Demolition of abandoned or foreclosed properties

L ocation Description:
Indianapolis, Marion County, IN

Activity Progress Narrative:

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
Match Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount
No Other Funding Sources Found

Grantee Activity Number: Activity Title:

NSP1-009-008 - 120%. Redev/New Constr - John Boner
Activity Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevel opment/New Construction



Projected Start Date: Projected End Date:
07/01/2009 07/20/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
The John H Boner Comunity Center, Inc

Oct 1 thru Dec

31, 2000 To Date

Total Projected Budget from All Sour ces N/A 120,000

Total CDBG Program Funds Budgeted N/A 120,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -120,000 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

| Expected
Low Mod Total Low Mod Total
# of Households benefitting 0 0 0 0/0 0/0 0/20

Activity Description:
Construction of new housing

L ocation Description:
Indianapolis, Marion County, IN

Activity Progress Narrative:

IAD and its codevel oper, Riley Area Development Corporation, are in discussions with an
equity investor in a 33 unit senior development. NSP funds will likely be used to finance a
portion of this project. Construction will hopefully begin in summer 2010.



Activity Location:

Address
No Activity Locations Found

Other Funding Sources Budgeted - Detall

M atch Sour ces

No Other Match Funding Sources Found

Other Funding Sour ces

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-008 - 50%

Activity Category:
Rehabilitati on/reconstruction of residential
structures

Project Number:
NSPO03

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
The John H Boner Comunity Center, Inc

Total Projected Budget from All Sour ces
Total CDBG Program Funds Budgeted

Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds
Match Contributed

City State Zip
Amount
Amount
Activity Title
Acg/Rehab - John Boner
Activity Status:
Under Way
Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/20/2010
Oct 1thru Dec
31, 2009 To Date
N/A 575,000
N/A 575,000
0 0
-575,000 0
0 0
0 0



Program I ncome Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/32
# of Households benefitting 0 0 0 0/32 0/0 0/32

Activity Description:
Rehabilitation/reconstruction of residential structures

L ocation Description:
Indianapolis, Marion County, IN

Activity Progress Narrative:

Through interim funding sources (obligated to City NSP1 award), 1*AD has acquired 4
foreclosed properties, totaling 5 units. Additionally, 1*AD is working with the City of
Indianapolis's Land Bank to secure 12 foreclosed properties (16 units) to be part of the
Centennial Project as rental properties for families <50% AMI. Intota, IAD has
established site control on 24 units to be used for this project. The project will include 32
units.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
Match Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount
No Other Funding Sources Found



Grantee Activity Number:
NSP1-009-008 - 50%.

Activity Category: Activity Title:

Construction of new housing Redev/New Constr - John Boner
Project Number: Activity Status:

NSP006 Under Way

Projected Start Date: Project Title:

07/01/2009 Redevel opment/New Construction
National Objective: Projected End Date:

NSP Only - LH - 25% Set-Aside 07/20/2010

Responsible Organization:
The John H Boner Comunity Center, Inc

Oct 1 thru Dec

31, 2009 To Date

Total Projected Budget from All Sour ces N/A 180,000

Total CDBG Program Funds Budgeted N/A 180,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -180,000 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod  Total Low Mod Total
# of Households benefitting 0 0 0 0/13 0/0 0/13

Activity Description:
Construction of new housing



L ocation Description:
Indianapolis, Marion County, IN

Activity Progress Narrative:

IAD and its codevel oper, Riley Area Development Corporation, are in discussions with an
equity investor in a 33 unit senior development. NSP funds will likely be used to finance a
portion of this project. Construction will hopefully begin in summer 2010.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-009

Activity Category: Activity Title:
Administration Administration - King Park
Project Number: Activity Status:

NSP001 Under Way

Projected Start Date: Project Title:

07/01/2009 Local Administration
National Objective: Projected End Date:

N/A 07/20/2010

Responsible Organization:
King Park Area Development Corp., Inc.



Oct 1 thru Dec

31, 2009 To Date

Total Projected Budget from All Sour ces N/A 100,000

Total CDBG Program Funds Budgeted N/A 100,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -100,000 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

Cumulative Actual Total
/ Expected

Low Mod Total Low Mod Total

ThisReport Period

No Performance Measures Found

Activity Description:
Local administration funds

L ocation Description:
Indianapolis, Marion County, IN

Activity Progress Narrative:

Executive Director and Program Director have been spending sinificant time on planning
for the implementation including putting together an RFP for our builder pool, working on
Habitat sites, planning for rental project area, and continuing to work on site acquisition.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detail
M atch Sour ces Amount
No Other Match Funding Sources Found



Other Funding Sour ces Amount
No Other Funding Sources Found
Grantee Activity Number:
NSP1-009-009 - 120%
Activity Category: . I
e . : . Activity Title:
Rehabilitation/reconstruction of residential Acg/Rehab - King Park
structures
Project Number: ﬁﬁtjl;/rlte//vitatus:
NSP0O3 y
: Project Title:
Projected Start Date: . e
07/01/2009 Acquisition/Rehabilitation
National Objective: g;/ozjg/cztgiloEnd Date:
NSP Only - LMMI
Responsible Organization:
King Park Area Development Corp., Inc.
Oct 1thru Dec
31, 2009 ToDate
Total Projected Budget from All Sour ces N/A 370,000
Total CDBG Program Funds Budgeted N/A 370,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -470,000 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program I ncome Received 0 0
Program I ncome Drawdown 0 0
Performance Measures

ThisReport Period

Low

| Expected

Mod  Total Low Mod

Cumulative Actual Total

Total



# of Properties 0 0 0 0/0 0/0 0/6

Activity Description:
Rehabilitati on/reconstruction of residential structures

L ocation Description:
Indianapolis, Marion County, IN

Activity Progress Narrative:

The Executive Director has been meeting with banks to secure funding for home ownership
and rental activities. Also Program Director has been working with the Indianapolis
Neighborhood Housing Partnership on requirement to utilize their capital acesstool for
purchasing land. King Park received 800,000 from the City of Indianapolis’HUD for
additonal investment in the area.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detail
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Grantee Activity Number: Activity Title:
NSP1-009-009 - 120%.. Land Banks Acq - King Park
Activity Category: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:
NSP004 Land Banks



Projected Start Date: Projected End Date:
07/01/2009 07/20/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
King Park Area Development Corp., Inc.

Oct 1 thru Dec

31, 2000 To Date

Total Projected Budget from All Sour ces N/A 7,500

Total CDBG Program Funds Budgeted N/A 7,500
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -7,500 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

Cumulative Actual Total
| Expected

Low Mod Total L ow Mod Total

ThisReport Period

No Performance Measures Found

Activity Description:
Land banking of abandoned or foreclosed properties

L ocation Description:
Indianapolis, Marion County, IN

Activity Progress Narrative:

Activity Location:



Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-009 - 120%...

Activity Category: Activity Title:
Clearance and Demoalition Demoalition - King Park
Project Number: Activity Status:
NSP0O05 Under Way

Projected Start Date: Project Title:
07/01/2009 Demolition

National Objective: Projected End Date:
NSP Only - LMMI 07/20/2010

Responsible Organization:
King Park Area Development Corp., Inc.

Oct 1 thru Dec

31, 2009 To Date

Total Projected Budget from All Sour ces N/A 100,000

Total CDBG Program Funds Budgeted N/A 100,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -100,000 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0



Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod Tota Low Mod  Total
# of Properties 0 0 0 0/0 0/0 0/1

Activity Description:
Demolition of abandoned or foreclosed properties

L ocation Description:
Indianapolis, Marion County, IN

Activity Progress Narrative:
One unit has been demoished with leverage dollars a Habitat Home will be build on the site.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
Match Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount
No Other Funding Sources Found

Grantee Activity Number: Activity Title:
NSP1-009-009 - 120%.... Redev/New Constr - King Park

Activity Category: Activity Status:



Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevel opment/New Construction
Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective:
NSP Only - LMMI

Responsible Organization:
King Park Area Development Corp., Inc.

Oct 1 thru Dec

31, 2009 To Date

Total Projected Budget from All Sour ces N/A 150,000

Total CDBG Program Funds Budgeted N/A 150,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds 0 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program I ncome Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

| Expected
Low Mod  Total Low Mod Total
# of Households benefitting 0 0 0 0/0 0/1 01

Activity Description:
Construction of new housing

L ocation Description:
Indianapolis, Marion County, IN



Activity Progress Narrative:

We have released a builder RFP to gather our builder pool and are working on RFQ for a
design/build team for our rental projects.

Activity Location:

Address City State Zip
No Activity Locations Found
Other Funding Sources Budgeted - Detail
M atch Sour ces Amount
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Grantee Activity Number:
NSP1-009-009 - 50%
Activity Category: . .
g . N Activity Title:

Rehabilitation/reconstruction of residential Acg/Rehab - King Park
structures
Project Number: Gﬁté;/rlt\yl/vgtatus:
NSPOO3 y

: Project Title:
Projected Start Date: oy A
07/01/2009 Acquisition/Rehabilitation
National Objective: g;/ozjg/cztgiloEnd Date:
NSP Only - LH - 25% Set-Aside
Responsible Organization:
King Park Area Development Corp., Inc.

Oct 1 thru Dec
31, 2009 To Date
Total Projected Budget from All Sour ces N/A 272,500



Total CDBG Program Funds Budgeted N/A 272,500

Program Funds Drawdown 0 0

Obligated CDBG DR Funds 0 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program I ncome Drawdown 0 0
Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod Tota Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/5

Activity Description:
Rehabilitati on/reconstruction of residential structures

L ocation Description:
Indianapolis, Marion County, IN

Activity Progress Narrative:

We have released a builder RFP to gather our builder pool and are working on RFQ for a
design/build team for our rental projects.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detail
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found



Grantee Activity Number:
NSP1-009-010

Activity Category: Activity Title:
Administration Administration - New Castle
Project Number: Activity Status:

NSP001 Under Way

Projected Start Date: Project Title:

07/01/2009 Local Administration
National Objective: Projected End Date:

N/A 07/20/2010

Responsible Organization:
City of New Castle

Oct 1 thru Dec

31, 2009 To Date
Total Projected Budget from All Sour ces N/A 180,300
Total CDBG Program Funds Budgeted N/A 180,300
Program Funds Drawdown 29,925 29,925
Obligated CDBG DR Funds -150,375 29,925
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

Cumulative Actual Total
/ Expected

Low Mod  Total Low Mod Total

ThisReport Period

No Performance Measures Found

Activity Description:



Loca administration funds

L ocation Description:

New Castle, Henry County, IN

Activity Progress Narrative:

Continue to hold weekly meetings. Completed procurement process for architect firm.
Manual reviewed again. Rules for construction bidding process established and
responsibilities allocated. Quarterly report submitted. Administration draws have been
submitted and claims have been paid. Federa ledgers established. Reviewed acquisition

process. Review of budget.

Activity Location:

Address
No Activity Locations Found

City State Zip

Other Funding Sources Budgeted - Detail

M atch Sour ces

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-010 - 120%

Activity Category:
Rehabilitati on/reconstruction of residential
structures

Project Number:
NSPO03

Projected Start Date:
07/01/2009

Amount

Amount

Activity Title:
Acg/Rehab - New Castle

Activity Status:
Under Way

Project Title:
Acquisition/Rehabilitation

Projected End Date:
07/20/2010



National Objective:
NSP Only - LMMI

Responsible Organization:
City of New Castle

Oct 1 thru Dec

31, 2000 To Date

Total Projected Budget from All Sour ces N/A 1,523,725

Total CDBG Program Funds Budgeted N/A 1,523,725
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -1,523,725 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

| Expected
Low Mod Tota Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/4
# of Households benefitting 0 0 0 0/0 0/4 0/4

Activity Description:
Rehabilitati on/reconstruction of residential structures

L ocation Description:
New Castle, Henry County, IN

Activity Progress Narrative:

All properties have been purchased. ER and Section 106 has been submitted and waiting on
"release of funds'. Design has been established. Historic rehab is ready to bid. Challenges:
(2) knowing & following rules & regulations for NSP1. (2) Section 106 clearance on these
properties.



Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-010 - 120%.

Activity Category: Activity Title:
Clearance and Demolition Demolition - New Castle
Project Number : Activity Status:
NSP005 Under Way

Projected Start Date: Project Title:
07/01/2009 Demolition

National Objective: Projected End Date:
NSP Only - LMMI 07/20/2010

Responsible Organization:
City of New Castle

Oct 1 thru Dec

31, 2009 To Date
Total Projected Budget from All Sour ces N/A 60,000
Total CDBG Program Funds Budgeted N/A 60,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -60,000

0
Expended CDBG DR Funds 0 0
Match Contributed 0 0



Program I ncome Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/1

Activity Description:
Demolition of abandoned and foreclosed properties

L ocation Description:
New Castle, Henry County, IN

Activity Progress Narrative:

Property identified and purchased. ER and Section 106 has been submitted and waiting on
"release of funds'. Architect has completed demo specs. Ready to bid out demo.
Challenges: ER & Section 106 clearance to get "release of funds'.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
Match Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount
No Other Funding Sources Found

Grantee Activity Number: Activity Title:



NSP1-009-010 - 50%

Activity Category:
Rehabilitati on/reconstruction of residential
structures

Project Number:
NSPO03

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of New Castle

Acg/Rehab - New Castle

Activity Status:
Under Way

Project Title:
Acquisition/Rehabilitation

Projected End Date:
07/20/2009

Oct 1 thru Dec

31, 2000 To Date

Total Projected Budget from All Sour ces N/A 850,000

Total CDBG Program Funds Budgeted N/A 850,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -850,000 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program I ncome Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

ThisReport Period

Low
# of Properties 0

Cumulative Actual Total

| Expected
Mod  Total Low Mod
0 0 0/0 0/0 0/3

Activity Description:
Rehabilitation/reconstruction of residential structures

L ocation Description:

Total



New Castle, Henry County, IN

Activity Progress Narrative:

All properties have been purchased. ER and Section 106 has been submitted and waiting for
clearance and "release of funds'. Challenges: (1) Knowing and following al the rules &
regulations for NSP1. (2) Purchasing tax sale properties. (3) Section 106 clearance.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-010 - 50%.

Activity Category: Activity Title:
Clearance and Demolition Demolition - New Castle
Project Number: Activity Status:
NSP005 Under Way

Projected Start Date: Project Title:
07/01/2009 Demolition

National Objective: Projected End Date:
NSP Only - LH - 25% Set-Aside 07/20/2010

Responsible Organization:
City of New Castle



Oct 1 thru Dec

31, 2009 To Date

Total Projected Budget from All Sour ces N/A 10,000

Total CDBG Program Funds Budgeted N/A 10,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -10,000 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod Tota Low Mod  Total
# of Properties 0 0 0 0/0 0/0 0/1
# of Households benefitting 0 0 0 0/1 0/0 0/1

Activity Description:
Demolition of abandoned and foreclosed properties

L ocation Description:
New Castle, Henry County, IN

Activity Progress Narrative:

Both properties have been identified & purchased. ER and Section 106 has been submitted
and waiting for response and "release of funds’. Architect has demo specs. Ready to bid out
demo. Challenges: "Release of Funds". Purchased property through tax sale with awaiting
period before property is completely in cities hands.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall



M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-010 - 50%...

Activity Category: Activity Title

Construction of new housing Recev/New Constr - New Castle
Project Number: Activity Status:

NSP0O06 Under Way

Projected Start Date: Project Title:

07/01/2009 Redevelopment/New Construction
National Objective: Projected End Date:

NSP Only - LH - 25% Set-Aside 07/20/2010

Responsible Organization:
City of New Castle

Oct 1 thru Dec

31, 2009 To Date

Total Projected Budget from All Sour ces N/A 108,900

Total CDBG Program Funds Budgeted N/A 108,900
Program Funds Drawdown 0 0
Obligated CDBG DR Funds 0 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

Cumulative Actual Total

ThisReport Period / Expected



Low Mod Total L ow Mod Total
# of Households benefitting 0 0 0 0/0 0/0 01

Activity Description:
Construction of new housing

L ocation Description:
New Castle, Henry County, IN

Activity Progress Narrative:

Property identified and purchased. ER and Section 106 has been submitted. Waiting for
"Release of Funds" Architect is developing design. Challenges: Section 106 clearance and
"release of funds. Time frame to have deed in city's name.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
Match Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Grantee Activity Number: Activity Title:
NSP1-009-011 - 120% Acg/Rehab - Near North
Activity Category: Activity Status:
Rehabilitation/reconstruction of residential ~ Under Way
structures

Project Title:
Project Number : Acquisition/Rehabilitation

NSP003



Projected End Date:
Projected Start Date: 07/20/2010
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
Near North Development Corp

Oct 1 thru Dec

31, 2000 To Date

Total Projected Budget from All Sour ces N/A 208,369

Total CDBG Program Funds Budgeted N/A 208,369
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -208,369 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

| Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/4

Activity Description:
Rehabilitati on/reconstruction of residential structures

L ocation Description:
Indianapolis, Marion County, IN

Activity Progress Narrative:

Acquisition of viable rehab candidates through the Tax Sale and Quiet Title processesis
time consuming, requiring more than one year to complete.



Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-011 - 120%.

Activity Category: Activity Title:

Construction of new housing Redev/New Constr - Near North
Project Number: Activity Status:

NSP006 Under Way

Projected Start Date: Project Title:

07/01/2009 Redevel opment/New Construction
National Objective: Projected End Date:

NSP Only - LMMI 07/20/2009

Responsible Organization:
Near North Development Corp

Oct 1 thru Dec

31, 2009 To Date
Total Projected Budget from All Sour ces N/A 285,797
Total CDBG Program Funds Budgeted N/A 285,797
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -285,797

0
Expended CDBG DR Funds 0 0
Match Contributed 0 0



Program I ncome Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod  Total Low Mod  Total
# of Households benefitting 0 0 0 0/0 0/0 0/4

Activity Description:
Construction of new housing

L ocation Description:
Indianapolis, Marion County, IN

Activity Progress Narrative:

Time-consuming approval, bidding, and contracting of demolition has been completed and a
significant number of demolitions are contracted and/or underway in the first quarter of
2010.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
Match Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount
No Other Funding Sources Found

Grantee Activity Number: Activity Title:



NSP1-009-011 - 50%

Activity Category:
Rehabilitati on/reconstruction of residential
structures

Project Number:
NSPO03

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
Near North Development Corp

Acg/Rehab - Near North

Activity Status:
Under Way

Project Title:
Acquisition/Rehabilitation

Projected End Date:
07/20/2009

Oct 1 thru Dec

31, 2000 ToDate

Total Projected Budget from All Sour ces N/A 107,052

Total CDBG Program Funds Budgeted N/A 107,052
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -107,052 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program I ncome Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

ThisReport Period

Low
# of Properties 0

Cumulative Actual Total

| Expected
Mod  Total Low Mod
0 0 0/0 0/0 0/2

Activity Description:
Rehabilitation/reconstruction of residential structures

L ocation Description:

Total



Indianapolis, Marion County, IN

Activity Progress Narrative:

Acquisition of viable rehab candidates through the Tax Sale and Quiet Title processesis
time consuming, requiring more than one year to complete.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-011 - 50%.

Activity Category: Activity Title:

Construction of new housing Redev/New Constr - Near North
Project Number: Activity Status:

NSP0O06 Under Way

Projected Start Date: Project Title:

07/01/2009 Redevelopment/New Construction
National Objective: Projected End Date:

NSP Only - LH - 25% Set-Aside 07/20/2009

Responsible Organization:
Near North Development Corp

Oct 1 thru Dec To Date



31, 2009

Total Projected Budget from All Sour ces N/A 66,692

Total CDBG Program Funds Budgeted N/A 66,692
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -66,692 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod Total Low Mod Total
# of Households benefitting 0 0 0 0/0 0/0 0/6

Activity Description:
Construction of new housing

L ocation Description:
Indianapolis, Marion County, IN

Activity Progress Narrative:

Time-consuming approval, bidding, and contracting of demolition has been completed and a
significant number of demolitions are contracted and/or underway in the first quarter of
2010.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
Match Sour ces Amount
No Other Match Funding Sources Found



Other Funding Sources Amount
No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-012

Activity Category: Activity Title:
Administration Administration - Columbus
Project Number: Activity Status:
NSP001 Under Way
Projected Start Date: Project Title:
07/01/2009 Local Administration
National Objective: Projected End Date:
N/A 07/20/2010
Responsible Organization:
City of Columbus
Oct 1thru Dec
31, 2009 To Date
Total Projected Budget from All Sour ces N/A 135,000
Total CDBG Program Funds Budgeted N/A 135,000
Program Funds Drawdown 110.7 110.7
Obligated CDBG DR Funds -134,889.3 110.7
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

Cumulative Actual Total
/ Expected

Low Mod  Total Low Mod Total

ThisReport Period

No Performance Measures Found



Activity Description:

Loca administration funds

L ocation Description:

City of Columbus, Bartholomew County, IN

Activity Progress Narrative:

Since the City was awarded the Neighborhood Stabilization Program, Administrative
Resources was recently awarded the contract to administer the program.

Activity Location:

Address
No Activity Locations Found

City State Zip

Other Funding Sources Budgeted - Detall

M atch Sour ces

No Other Match Funding Sources Found

Other Funding Sour ces

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-012 - 120%

Activity Category:
Rehabilitation/reconstruction of residential
structures

Project Number :
NSP003

Projected Start Date:
07/01/2009

National Objective:

Amount

Amount

Activity Title:
Acg/Rehab - Columbus

Activity Status:
Under Way

Project Title:
Acquisition/Rehabilitation

Projected End Date:
07/20/2010



NSP Only - LMMI

Responsible Organization:
City of Columbus

Oct 1 thru Dec

31, 2009 To Date
Total Projected Budget from All Sour ces N/A 624,997
Total CDBG Program Funds Budgeted N/A 624,997
Program Funds Drawdown 800 800
Obligated CDBG DR Funds -570,347 54,650
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program I ncome Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

| Expected
Low Mod Tota Low Mod Total
# of Properties 0 0 1 0/0 0/0 u7
# of Households benefitting 0 1 1 0/0 7 u7

Activity Description:
Rehabilitati on/reconstruction of residential structures

L ocation Description:
City of Columbus, Bartholomew County, IN

Activity Progress Narrative:

Closing is scheduled for January 12th on one (1) of the <120% AMI tagged properties. An
appraisal isto be completed by Friday January 15th for another property tagged <120%
AMI in hopes of soon acquiring that property.

Activity Location:



Address City State Zip
4626 Breckenridge Drive Columbus NA 47203

Other Funding Sources Budgeted - Detall
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-012 - 50%

Activity Category: . .
Rehabilitati on/reconstruction of residential Activity Title:
Acg/Rehab - Columbus
structures
Project Number : Gﬁté;/rlt\yl/vgtatus:
NSP0O03 y
Project Title:

Projected Start Date:

07/01/2009 Acquisition/Rehabilitation

Projected End Date:

National Objective: 07/20/2010

NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Columbus

Oct 1 thru Dec

31, 2009 To Date

Total Projected Budget from All Sour ces N/A 740,003

Total CDBG Program Funds Budgeted N/A 740,003
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -740,003 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0



Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod Tota Low Mod  Total
# of Properties 0 0 0 0/0 0/0 or7
# of Households benefitting 0 0 0 o7 0/0 o7

Activity Description:
Rehabilitation/reconstruction of residential structures

L ocation Description:
City of Columbus, Bartholomew County, IN

Activity Progress Narrative:

Appraisas are to be completed on 2 properties tagged for <50% AMI homebuyers by
Friday January 15th in hopes of soon acquiring the properties.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
Match Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount

No Other Funding Sources Found

Grantee Activity Number: Activity Title:
NSP1-009-013 Administration - Terre Haute



Activity Category: Activity Status:

Administration Under Way
Project Number: Project Title:
NSP001 Local Administration
Projected Start Date: Projected End Date:
07/01/2009 07/20/2010
National Objective:
N/A
Responsible Organization:
City of Terre Haute
Oct 1 thru Dec
31, 2009 To Date
Total Projected Budget from All Sour ces N/A 185,000
Total CDBG Program Funds Budgeted N/A 185,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -185,000 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program I ncome Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

Cumulative Actual Total
| Expected

Low Mod Total L ow Mod Total

ThisReport Period

No Performance Measures Found

Activity Description:
Local administration funds

L ocation Description:
City of Terre Haute, Vigo county, IN



Activity Progress Narrative:

All of the Administrative costs associated with the development and refinement of the NSP1
programs have been paid from loca resources, and not yet drawn against the NSP1 funds.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount
No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-013 - 120%

Activity Category:
Rehabilitati on/reconstruction of residential
structures

Activity Title:
Acg/Rehab - Terre Haute

Activity Status:

Project Number: Under Way

NSP003

Project Title:

Projected Start Date: Acqisition/Rehabilitation

07/01/2009

Projected End Date:

National Objective: 07/20/2010

NSP Only - LMMI

Responsible Organization:
City of Terre Haute

Oct 1 thru Dec To Date



31, 2009

Total Projected Budget from All Sour ces N/A 100,000
Total CDBG Program Funds Budgeted N/A 100,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -100,000 0
Expended CDBG DR Funds 0 0

Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod Tota Low Mod  Total
# of Properties 0 0 0 0/0 0/0 0/1
# of Households benefitting 0 0 0 0/0 0/1 0/1

Activity Description:
Rehabilitation/reconstruction of residential structures

L ocation Description:
City of Terre Haute, Vigo County, IN

Activity Progress Narrative:
Identifying available properties through tax and certificate sales.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
Match Sour ces Amount
No Other Match Funding Sources Found



Other Funding Sources Amount
No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-013 - 120%.

Activity Category: Activity Title:
Clearance and Demolition Demolition - Terre Haute
Project Number: Activity Status:
NSP005 Under Way
Projected Start Date: Project Title:
07/01/2009 Demolition
National Objective: Projected End Date:
NSP Only - LMMI 07/20/2010
Responsible Organization:
City of Terre Haute
Oct 1thru Dec
31, 2009 To Date
Total Projected Budget from All Sour ces N/A 200,000
Total CDBG Program Funds Budgeted N/A 200,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -200,000 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod Tota Low Mod  Total
# of Properties 0 0 0 0/0 0/0 0/1

# of Households benefitting 0 0 0 0/0 0/1 01



Activity Description:
Demolition of abandoned or foreclose properties

L ocation Description:
City of Terre Haute, Vigo County, IN

Activity Progress Narrative:

Indetifying properties located within the targeted Central Eastside Neighborhood that
are/will be scheduled to be demolished.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detail
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Grantee Activity Number:

NSP1-009-013 - 120%.. Activity Title:

Redev/New Constr - Terre Haute

Activity Category: L _
Construction of new housing G?\tc;lc\a/rlt\)//Vg;t/atus'
Haloc Number: Project Title:

NSPO06 Redevel opment/New Construction
Projected Start Date:

07/01/2009 Projected End Date:

07/20/2010



National Objective:

NSP Only - LMMI
Responsible Organization:
City of Terre Haute
Oct311,ti21(r)89Dec To Date
Total Projected Budget from All Sour ces N/A 890,000
Total CDBG Program Funds Budgeted N/A 890,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -890,000 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program I ncome Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

| Expected
Low Mod Tota Low Mod Total
# of Households benefitting 0 0 0 0/0 0/1 0/1

Activity Description:
Construction of new housing

L ocation Description:
City of Terre Haute, Vigo County, IN

Activity Progress Narrative:

Working with local non-profits to devel op/refine program guidelines and ifinalize potentials
sites. Working with non-profits to have residential designs prepared by local architects for
Sping & Fall construction.

Activity Location:



Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-013 - 50%

Activity Category: Activity Title:
Construction of new housing Redev/New Constr - Terre Haute
Project Number: Activity Status:
NSP006 Under Way
Projected Start Date: Project Title:
07/01/2009 Redevelopment/New Construction
National Objective: Projected End Date:
NSP Only - LH - 25% Set-Aside 07/20/2010
Responsible Organization:
City of Terre Haute
Oct 1thru Dec
31, 2009 To Date
Total Projected Budget from All Sour ces N/A 475,000
Total CDBG Program Funds Budgeted N/A 475,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -475,000 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0



Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod  Total Low Mod Total
# of Households benefitting 0 0 0 0/1 0/0 01

Activity Description:
Construction of new housing

L ocation Description:
City of Terre Haute, Vigo County, IN

Activity Progress Narrative:

Working with local non-profits to devel op/refine program guidelines and ifinalize potentials
sites. Working with non-profits to have residential designs prepared by local architects for
Sping & Fall construction.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detail
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number: Activity Title:
NSP1-009-014 Administration - Brazil



Activity Category: Activity Status:

Administration Under Way
Project Number: Project Title:
NSP001 Local Administration
Projected Start Date: Projected End Date:
07/01/2009 07/20/2010
National Objective:
N/A
Responsible Organization:
City of Brazil
Oct 1thru Dec
31, 2009 To Date
Total Projected Budget from All Sour ces N/A 88,500
Total CDBG Program Funds Budgeted N/A 88,500
Program Funds Drawdown 20,975 20,975
Obligated CDBG DR Funds -67,525 20,975
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program I ncome Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

Cumulative Actual Total
| Expected

Low Mod Total L ow Mod Total

ThisReport Period

No Performance Measures Found

Activity Description:
Local administration funds

L ocation Description:
City of Brazil, Clay County, IN



Activity Progress Narrative:

The City has received release of funds on the project. The city has begun the process of
perfecting the deeds on the 7 tax certificates we anticipated marketabl e title sometime in
April, 2010 The City hired the Architecture Studio to develop demolition specifications and
new homes and multi-family dwellings. The demolition and new construction will be bid
out and ready for contract execution as soon as the deeds are clear. 1n the mean time, the
city islooking into the option of a short sale (deed in lieu of foreclosure) scenario on 3
properties which will conclude our property selection - if thisis not feasible the city will
look at purchasing other blighted vacant structuresto fill the remaining slotsin the
program. The city has begun marketing the Homeownership aspect of the program and will
further those efforts after the first of the year. The city has also sent out letters to owners of
blighted propertiesin the are to express interest in partnering for demolition.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
Match Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount
No Other Funding Sources Found

Grantee Activity Number:

NSP1-009-014 - 120% Activity Title:

Funding Mechanisms - Brazil

Activity Category:

Homeownership Assistance to low- and Activity Status:

moderate-income Under Way

i Project Title:
Project Number: : _
NSP002 Funding Mechanisms

Projected End Date:

Projected Start Date: 07/20/2010

07/01/2009



National Objective:

NSP Only - LMMI
Responsible Organization:
City of Brazil
OCt311,t2(r)89DeC To Date
Total Projected Budget from All Sour ces N/A 150,000
Total CDBG Program Funds Budgeted N/A 150,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -150,000 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

| Expected
Low Mod Tota Low Mod Total
# of Households benefitting 0 0 0 0/0 0/0 0/2

Activity Description:
Funding Mechanisms for the purchase of abandoned or foreclosed properties

L ocation Description:
City of Brazil, Clay County, IN

Activity Progress Narrative:

Funding Mechanism will be utilized in conjunction with the re-development activities and
will result in subsidy for homebuyers.

Activity Location:



Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-014 - 120%.

Activity Category: - .
Rehabilitati on/reconstruction of residential Activity Title: .

Acg/Rehab - Brazil
structures

Activity Status:

Project Number : Under Way

NSP003

Project Title:

Projected Start Date: Acaisition/Rehabilitation

07/01/2009

National Objective: Projected End Date:

NSP Only - LMMI 07/20/2010
Responsible Organization:
City of Brazil
Octsll,tg(r)ggDec To Date
Total Projected Budget from All Sour ces N/A 51,700
Total CDBG Program Funds Budgeted N/A 51,700
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -51,700 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0



Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod Tota Low Mod  Total
# of Properties 0 0 0 0/0 0/0 0/1

Activity Description:
Rehabilitation/reconstruction of residential structures

L ocation Description:
City of Brazil, Clay County, IN

Activity Progress Narrative:
One additional home for acquisition rehab is being researched for resale to 120% AMI

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
Match Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount
No Other Funding Sources Found

Grantee Activity Number: Activity Title:
NSP1-009-014 - 120%.. Demolition - Brazil

Activity Category: Activity Status:



Clearance and Demoalition Under Way

Project Number: Project Title:
NSP005 Demolition
Projected Start Date: Projected End Date:
07/01/2009 07/20/2010
National Objective:
NSP Only - LMMI
Responsible Organization:
City of Brazil
Oct 1 thru Dec
31, 2009 To Date
Total Projected Budget from All Sour ces N/A 111,450
Total CDBG Program Funds Budgeted N/A 111,450
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -111,450 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program I ncome Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

| Expected
Low Mod Tota Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/2

Activity Description:
Demolition of abandoned and foreclosed properties

L ocation Description:
City of Brazil, Clay County, IN



Activity Progress Narrative:

Private property owners of blighted structures have been notified about partnering for the
demolition of their property. These agreementswill likely be signed before the end of the
year and bidding on those demolitions will be around the first of the year. Demolition on
the tax sale properties will likely be delayed due to the 120 day redemption period. All
contracts will be bid and ready for execution upon the passing of the redemption period.
ER/Section 106 have been submitted for 6 of the properties.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detail
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-014 - 120%...

Activity Category: Activity Title:

Construction of new housing Redev/New Constr - Brazil
Project Number: Activity Status:

NSP006 Under Way

Projected Start Date: Project Title:

07/01/2009 Redevel opment/New Construction
National Objective: Projected End Date:

NSP Only - LMMI 07/20/2010

Responsible Organization:
City of Brazil



Oct 1 thru Dec

31, 2009 To Date
Total Projected Budget from All Sour ces N/A 149,500
Total CDBG Program Funds Budgeted N/A 149,500
Program Funds Drawdown 6,000 6,000
Obligated CDBG DR Funds -135,100 14,400
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod Total Low Mod Total
# of Households benefitting 0 4 4 0/0 4/0 4/4

Activity Description:
Construction of new housing

L ocation Description:
City of Brazil, Clay county, IN

Activity Progress Narrative:

Tax Certificates were transferred from the Clay County Commissioners for 7 abandoned
properties the Depot and McGuire properties are being considered for Demo and New
Construction of New Single Family Homes for re-sale to 120% AMI. One additional
propertiesis being looked at for acquisition Demolition and new construction for resale to
120% AMI. This property may not be foreclosures or abandoned - but on the market for
sale. It will meet the vacant and blighted criteria.

Activity Location:

Address City State Zip
Fairview Park Lot 2 Brazil NA 47834
1015 W Nationa Avenue Brazil NA 47834

722 N Depot Brazil NA 47834



1108 N McGuire

Brazil NA

Other Funding Sources Budgeted - Detall

Match Sour ces
No Other Match Funding Sources Found

Other Funding Sour ces

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-014 - 50%

Activity Category:
Homeownership Assistance to low- and
moderate-income

Project Number :
NSP002

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Brazil

Activity Title:

47834

Amount

Amount

Funding Mechanisms - Brazil

Activity Status:
Under Way

Project Title:
Funding Mechanisms

Projected End Date:
07/20/2010

Oct 1 thru Dec

Total Projected Budget from All Sour ces N/A
Total CDBG Program Funds Budgeted N/A

Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed

Program Income Received
Program I ncome Drawdown

31, 2009
0
-150,000
0
0
0
0

To Date

150,000
150,000

O O O O O o



Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod Tota Low Mod Total
# of Households benefitting 0 0 0 0/0 0/0 0/2

Activity Description:
Funding mechanisms for the purchase of abandoned and foreclosed properties

L ocation Description:
City of Brazil, Clay county, IN

Activity Progress Narrative:

Funding Mechanism will be utilized in conjunction with the re-development activities and
will result in subsidy for homebuyers.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detail
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Grantee Activity Number: Activity Title:
NSP1-009-014 - 50%. Acg/Rehab - Brazil

Activity Category: Activity Status:



Rehabilitation/reconstruction of residential ~ Under Way

structures

Project Title:
Project Number: Acquisition/Rehabilitation
NSPO03

Projected End Date:
Projected Start Date: 07/10/2010
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:

City of Brazil
OCt311,t2(r)89DeC To Date

Total Projected Budget from All Sour ces N/A 51,700
Total CDBG Program Funds Budgeted N/A 51,700

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -51,700 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program I ncome Received 0 0

Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

| Expected
Low Mod Tota Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/1

Activity Description:
Rehabilitation/reconstruction of residential structures

L ocation Description:
City of Brazil, Clay county, IN



Activity Progress Narrative:

One REO Property is being looked at for thislineitem. A purchase option will be made
with the purchase being contingent upon ER/Section 106 review (will be submitted the
week of the 19th) concurrance as well as appraisal

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detail
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-014 - 50%..

Activity Category: Activity Title:
Clearance and Demolition Demolition - Brazil
Project Number: Activity Status:
NSP005 Under Way
Projected Start Date: Project Title:
07/01/2009 Demolition

National Objective: Projected End Date:
NSP Only - LH - 25% Set-Aside 07/20/2010

Responsible Organization:
City of Brazil

Oct 1 thru Dec
31, 2009

Total Projected Budget from All Sour ces N/A 24,000

To Date



Total CDBG Program Funds Budgeted N/A 24,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -24,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program I ncome Drawdown 0 0
Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod Tota Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/2

Activity Description:
Demolition of abandoned or forclosed properties

L ocation Description:
City of Brazil, Clay County, IN

Activity Progress Narrative:

Private property owners of blighted structures have been notified about partnering for the
demoalition of their property. These agreementswill likely be signed before the end of the
year and bidding on those demolitions will be around the first of the year. Demolition on
the tax sale properties will likely be delayed due to the 120 day redemption period. All
contracts will be bid and ready for execution upon the passing of the redemption period.
ER/Section 106 have been submitted for 6 of the properties.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detail
M atch Sour ces Amount
No Other Match Funding Sources Found



Other Funding Sour ces Amount
No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-014 - 50%...

Activity Category: Activity Title:
Construction of new housing Redev/New Constr - Brazil
Project Number: Activity Status:
NSP006 Under Way
Projected Start Date: Project Title:
07/01/2009 Redevel opment/New Construction
National Objective: Projected End Date:
NSP Only - LH - 25% Set-Aside 07/20/2010
Responsible Organization:
City of Brazil
Oct 1thru Dec
31, 2009 To Date
Total Projected Budget from All Sour ces N/A 658,500
Total CDBG Program Funds Budgeted N/A 658,500
Program Funds Drawdown 3,000 3,000
Obligated CDBG DR Funds -647,700 10,800
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program I ncome Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

Cumulative Actual Total
| Expected

Low Mod Tota Low Mod Total
# of Households benefitting 2 0 2 2/0 0/0 2/18

ThisReport Period



Activity Description:
Construction of new housing

L ocation Description:
City of Brazil, Clay County, IN

Activity Progress Narrative:

Tax Certificates were transferred from the Clay County Commissioners for 7 abandoned
properties. Section 106 concurrance has been acheived on al of these properties. The
National Avenue propertiesis being considered for re-development of a parking lot that will
benefit the Downtown District and act as parking for the Craig Park bike/walking trail. The
Fairview Park Lot is being considered for a park, as the city owns the 2 adjacent lots (Both
of these activities would benefit 51% LMI as Brazil is more than 51% LM based on a
current citywide income survey). The 2 Kruzan Lots are being considered for renta units
that will serve 50% AMI and the Chestnut property is being considered for Demo and New
Construction of New Single Family Homes for re-sale to 50% AMI homebuyer.  One
REO homeis being looked at for demolition and construction of a single family home for
rental that would serve 50% AMI. One additional property is being researched for
Demolition and new construction for rental that would serve 50% AMI

Activity Location:
Address City State Zip
422 W Chestnut razil NA 47834
516 W Kruzan Brazil NA 47834

Other Funding Sources Budgeted - Detail
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Grantee Activity Number: Activity Title:



NSP1-009-015 Administration - Lafayette

Activity Category: Activity Status:
Administration Under Way

Project Number: Project Title:
NSP001 Local Administration
Projected Start Date: Projected End Date:
07/01/2009 07/20/2010

National Objective:
N/A

Responsible Organization:
City of Lafayette

Oct 1 thru Dec

31, 2009 To Date

Total Projected Budget from All Sour ces N/A 370,200

Total CDBG Program Funds Budgeted N/A 370,200
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -370,200 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program I ncome Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

Cumulative Actual Total
| Expected

Low Mod Total L ow Mod Total

ThisReport Period

No Performance Measures Found

Activity Description:
Local administration funds

L ocation Description:



City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

Using matching funds as leverage, the maority of activity in the Glen Acres Revitalization
Area has centered on the acquisition, public offering and demolition of the Bridgeway
Apartment complex, an 18+ acre foreclosed property within the target area. The site was
purchased through the Lafayette Redevel opment Commission in January 2009, with a
public offering for sale in February and awarded to the successful developer, BDCIN,LLC
in March. Since that time staff has assisted with the rezoning of the 18+ acre siteto a
planned development, Chatham Sguare; executed a Master Development Agreement
between the developers, BDCIN,LLC, and the City of Lafayette; and put the apartment
complex demolition contract out for bid twice looking for the right company to assist in
helping the project qualify for LEED project points. In addition to meeting with the
developer team, staff has worked with the existing neighborhood elementary school staff,
the local district council person and area residents to form a neighborhood association. In
August five staff members attended training in Chicago through NeighborWorks American
with afocus on training in areas to facilitate the mission and goals of the NSP grant. A job
search was performed to hire a Project/Planner Manager to manage the Glen Acres
Neighborhood Revitalization Plan and the NSP grant. The successful candidate, Tim Kraft,
will join the Community Devel opment and Redevel opment Departments on October 20th.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Grantee Activity Number: Activity Title:
NSP1-009-015 - 120% Funding Mechanisms - L afayette
Activity Category: Activity Status:

Homeownership Assistance to low- and Under Way



moderate-income

Project Title:
Project Number: Funding Mechanisms
NSP002

Projected End Date:
Projected Start Date: 07/20/2010
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Lafayette

Oct 1 thru Dec

31, 2009 To Date

Total Projected Budget from All Sour ces N/A 474,000

Total CDBG Program Funds Budgeted N/A 474,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -474,000 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program I ncome Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

| Expected
Low Mod  Total Low Mod Total
# of Households benefitting 0 0 0 0/0 0/0 0/17

Activity Description:
Funding mechanisms for the purchase of abandoned or foreclosed properties

L ocation Description:
City of Lafayette, Tippecanoe County, IN



Activity Progress Narrative:

Activity Location:

Address
No Activity Locations Found

Other Funding Sources Budgeted - Detall

M atch Sour ces

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-015 - 120%.

Activity Category:
Rehabilitation/reconstruction of residential
structures

Project Number:
NSPO03

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Lafayette

Total Projected Budget from All Sour ces
Total CDBG Program Funds Budgeted

Program Funds Drawdown

City State Zip
Amount
Amount
Activity Title:
Acg/Rehab - Lafayette
Activity Status:
Under Way
Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/20/2010
Oct 1 thru Dec
31, 2000 To Date
N/A 1,000,000
N/A 1,000,000
0 0



Obligated CDBG DR Funds -1,000,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program I ncome Drawdown 0 0
Performance Measures

This Report Period Cumulative Actual Total

| Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/8

Activity Description:
Rehabilitati on/reconstruction of residential structures

L ocation Description:
City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

5 houses under purchase contract with lenders. First closing to occur in January. 2 contracts
executed in Late December. Of other 3, appraisals received. One was HUD repo and with
10% sal es discount with be well within 1% requirement.. 1 property owned by local
financid institution. FMV to be determined by appraisal, will be purchased at 26%

discount. Inspections made of propertiesto determine repairs by City Engineering Dept.
Committee will evalutes overall condition and determine if demo or rehab. 2 of these houses
deemed fit for rehab. THird property still under discussion.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
M atch Sour ces Amount
No Other Match Funding Sources Found



Other Funding Sources Amount
No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-015 - 120%..

Activity Category: Activity Title:

Construction of new housing Redev/New Constr - Lafayette
Project Number: Activity Status:

NSP006 Under Way

Projected Start Date: Project Title:

07/01/2009 Redevel opment/New Construction
National Objective: Projected End Date:

NSP Only - LMMI 07/20/2010

Responsible Organization:
City of Lafayette

Oct 1 thru Dec

31, 2009 To Date

Total Projected Budget from All Sour ces N/A 1,570,000

Total CDBG Program Funds Budgeted N/A 1,570,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -1,570,000 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

Cumulative Actual Total
/ Expected

Low Mod  Total Low Mod Total
# of Households benefitting 0 0 0 0/0 0/0 0/34

ThisReport Period



Activity Description:
Construction of new housing

L ocation Description:
City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

Construction on Chatham Square to begin in mid-2010. Multi-use trail funded through
IDNR grant and TIF completed. BF & S Engineering preparing infrastructure master plan
for Glen Acres. BF& S conducted open meetings with residentsto elicit ideas, and also met
with NSP staff. In spring 2010, BF& S will report to neighborhood with masterplan.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
Match Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount
No Other Funding Sources Found

Grantee Activity Number:

NSP1-009-015 - 50% Activity Title:

Acg/Rehab - Lafayette

Activity Category: . ]
Rehabilitation/reconstruction of residential Adtivity Status:
Under Way
structures
Project Title:

Project Number :

NSP003 Acquisition/Rehabilitation

Projected End Date:

Projected Start Date: 07/20/2010

07/01/2009



National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Lafayette

Oct 1 thru Dec

31, 2000 To Date

Total Projected Budget from All Sour ces N/A 150,000

Total CDBG Program Funds Budgeted N/A 150,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -150,000 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

| Expected
Low Mod Tota Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/1

Activity Description:
Rehabilitati on/reconstruction of residential structures

L ocation Description:
City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

Staff has contacted alocal real estate team to assist in finding and purchasing single family
homesin foreclosure and single family REOs within the target area. The Redevelopment
Commission has authorized Director Dennis Carson and City Deputy Attorney Jacque
Chosnek to provide earnest money and to enter into purchase agreements for identified
properties. The former Bridgeway Apartment Complex was purchased by the

Redevel opment Commission for $1,463,956.70 closing in January 2009.



Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
Match Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-015 - 50%.

Activity Category: Activity Title:
Clearance and Demoalition Demolition - Lafayette
Project Number: Activity Status:
NSP005 Under Way

Projected Start Date: Project Title:
07/01/2009 Demolition

National Objective: Projected End Date:
NSP Only - LH - 25% Set-Aside 07/20/2010

Responsible Organization:
City of Lafayette

Oct 1 thru Dec

31, 2009 To Date
Total Projected Budget from All Sour ces N/A 60,000
Total CDBG Program Funds Budgeted N/A 60,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -60,000 0

Expended CDBG DR Funds 0 0



Match Contributed 0 0

Program I ncome Received 0 0
Program I ncome Drawdown 0 0
Performance Measures

This Report Period Cumulative Actual Total

| Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/6

Activity Description:
Demolition of abandoned or foreclosed properties

L ocation Description:
City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

The 18+ acre Bridgeway project site was put out to bid twice, first in June and rebid in
August to find a demolition company able to meet the salvage and recycling requirements
needed to gain LEED project points and help start anew standard for demolition projectsin
the community. The company selected, Shroyer Bros Inc., began demolition on September
28th. All but 10 of the 27 buildings are down and debrisis currently being hauled to a
sorting center to salvage and recycle the highest percentage of materials possible.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
Match Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount
No Other Funding Sources Found



Grantee Activity Number:
NSP1-009-015 - 50%..

Activity Category: Activity Title:

Construction of new housing Redev/New Constr - Lafayette
Project Number: Activity Status:

NSP006 Under Way

Projected Start Date: Project Title:

07/01/2009 Redevel opment/New Construction
National Objective: Projected End Date:

NSP Only - LH - 25% Set-Aside 07/20/2010

Responsible Organization:
City of Lafayette

Oct 1 thru Dec

31, 2009 To Date

Total Projected Budget from All Sour ces N/A 4,150,000

Total CDBG Program Funds Budgeted N/A 4,150,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -4,150,000 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod  Total Low Mod Total
# of Households benefitting 0 0 0 0/0 0/0 0/70

Activity Description:
Construction of new housing



L ocation Description:
City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

Residential construction of Chatham Square will not begin until Summer 2010, but a multi-
usetrail funded through aIDNR grant and TIF funds, is nearing completion. Thetrail will
serve the neighborhood and surrounding residents. It will connect Munger Park, located on
Greenbush Street immediately west of former Bridgeway A partment Complex property and
McCaw Park near the southwest corner of Union and Creasy. The Redevel opment
Commission has contracted with alocal engineering firm, BF& S, to create an infrastructure
master plan of the Glen Acres Neighborhood and strategy for making needed storm
drainage, sidewalk, curb, road and recreational field improvementsin the area.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detail
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-016 - 120% Activity Title:
Demolition - East Chicago

Activity Category:

Clearance and Demolition Activity Status:
Under Way

Project Number:

NSP005 Project Title:
Demolition

Projected Start Date:

07/01/2009 Projected End Date:
07/20/2010

National Objective:



NSP Only - LMMI

Responsible Organization:
City of East Chicago

Oct 1 thru Dec

31, 2009 To Date

Total Projected Budget from All Sour ces N/A 63,432.6

Total CDBG Program Funds Budgeted N/A 63,432.6
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -63,432.6 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program I ncome Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

Cumulative Actual Total
| Expected

Low Mod  Total Low Mod Total

ThisReport Period

No Performance Measures Found

Activity Description:
Demolition of abandoned or foreclosed properties

L ocation Description:
City of East Chicago, Lake County, IN

Activity Progress Narrative:

Activity Location:
Address City State Zip
No Activity Locations Found



Other Funding Sources Budgeted - Detall

M atch Sour ces
No Other Match Funding Sources Found

Other Funding Sour ces

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-016 - 120%.

Amount

Amount

Activity Category: Activity Title:

Construction of new housing Redev/New Constr - East Chicago
Project Number: Activity Status:

NSP006 Under Way

Projected Start Date: Project Title:

07/01/2009 Redevel opment/New Construction
National Objective: Projected End Date:

NSP Only - LMMI 07/20/2010

Responsible Organization:
City of East Chicago

Total Projected Budget from All Sour ces
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Match Contributed
Program Income Received
Program I ncome Drawdown

Oct 1 thru Dec
31, 2009

N/A

N/A

0
-913,248.54
0

0
0
0

Performance Measures

To Date

913,248.54
913,248.54

o O O O oo



This Report Period Cumulative Actual Total

/ Expected
Low Mod  Total Low Mod Total
# of Households benefitting 0 0 0 0/0 0/1 01

Activity Description:
Construction of new housing

L ocation Description:
City of East Chicago, Lake County, IN

Activity Progress Narrative:

Preliminary employer-assisted housing commitments received. Homeownership program
being finalized. First appraisals for future homes completed. Working to receive release of
funds approval to begin site prep. Funding aready spent is $19,000 for architectural work
for the model homes to be constructed this spring.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
Match Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount
No Other Funding Sources Found

Grantee Activity Number: Activity Title:
NSP1-009-016 - 50%. Demolition - East Chicago
Activity Category: Activity Status:

Clearance and Demoalition Under Way



Project Number: Project Title:

NSP005 Demolition
Projected Start Date: Projected End Date:
07/01/2009 07/20/2010

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of East Chicago

Oct 1 thru Dec

31, 2000 To Date

Total Projected Budget from All Sour ces N/A 148,009.4

Total CDBG Program Funds Budgeted N/A 148,009.4
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -148,009.4 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program I ncome Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

| Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/1
# of Households benefitting 0 0 0 0/1 0/0 0/1

Activity Description:
Demolition of abandoned or foreclosed properties

L ocation Description:
City of East Chicago, Lake County, IN



Activity Progress Narrative:

City has contracted demolition services for blighted buildings. Historic Review completed
and approved by State on 11/24/09. Working to secure release of funds. City departments
are working to ensure the demolition and its rel ated administration and monitoring move
forward in accordance with NSP requirements.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detail
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-016 - 50%..

Activity Category: Activity Title:

Construction of new housing Redev/New Constr - East Chicago
Project Number: Activity Status:

NSP006 Under Way

Projected Start Date: Project Title:

07/01/2009 Redevel opment/New Construction
National Objective: Projected End Date:

NSP Only - LH - 25% Set-Aside 07/20/2010

Responsible Organization:
City of East Chicago

Oct 1 thru Dec

31, 2000 To Date



Total Projected Budget from All Sour ces N/A 775,309.46

Total CDBG Program Funds Budgeted N/A 775,309.46
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -775,309.46 0
Expended CDBG DR Funds 0 0

Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod Tota Low Mod Total
# of Households benefitting 0 0 0 0/1 0/0 0/1

Activity Description:
Construction of new housing

L ocation Description:
City of East Chicago, Lake County, IN

Activity Progress Narrative:

Potential equity investor identified for LIHTC townhomes, NVT Il. City has committed
funds to support development. Environmental review submitted. Working with IHCDA via
TCAP program to secure al necessary funding for LIHTC townhomes. Funding for NVT 11
already spent is for necessary surveys and market analysis ($22,000).

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detail
M atch Sour ces Amount
No Other Match Funding Sources Found



Other Funding Sources Amount
No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-017

Activity Category: Activity Title:

Administration Administration - Michigan City
Project Number : Activity Status:

NSP001 Under Way

Projected Start Date: Project Title:

07/01/2009 Local Administration

National Objective: Projected End Date:

N/A 07/20/2010

Responsible Organization:
City of Michigan City

Oct 1 thru Dec

31, 2009 To Date

Total Projected Budget from All Sour ces N/A 280,000

Total CDBG Program Funds Budgeted N/A 280,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -280,000 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

Cumulative Actual Total
/ Expected

Low Mod  Total Low Mod Total

ThisReport Period

No Performance Measures Found



Activity Description:

Loca administration funds

L ocation Description:

Michigan City, LaPorte County, IN

Activity Progress Narrative:

A good portion of the Administration time has been spent on the creation of Request for
Proposals for the NSP Target Areafor the new housing devel opers and other projects. In
addition another Request for Proposals were done for professional services including
Accounting and Environmental/project management services. The Env./project
management services RFP was successful, the Accounting RFP was not. Contract
negotiations and interviews took place for the Environmental Contract and wastime
consuming. Completion of some of the Environmental Reviews also occurred.

Activity Location:

Address
No Activity Locations Found

City State Zip

Other Funding Sources Budgeted - Detail

M atch Sour ces

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-017 - 50%

Activity Category:
Rehabilitation/reconstruction of residential
structures

Project Number :
NSP003

Amount

Amount

Activity Title:
Acg/Rehab - Michigan City

Activity Status:
Under Way

Project Title:
Acquisition/Rehabilitation



Projected End Date:
Projected Start Date: 07/20/2010
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Michigan City

Oct 1 thru Dec

31, 2000 To Date

Total Projected Budget from All Sour ces N/A 900,000

Total CDBG Program Funds Budgeted N/A 900,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -900,000 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

| Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/2

Activity Description:
Rehabilitati on/reconstruction of residential structures

L ocation Description:
Michigan City, LaPorte County, IN

Activity Progress Narrative:

A property was acquired with CDBG funds that currently has a vacant foreclosed house on
it that will be demolished. Trying to find foreclosed propertiesin the target area co



Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-017 - 50%.

Activity Category: Activity Title:

Clearance and Demoalition Demolition - Michigan City
Project Number: Activity Status:

NSP005 Under Way

Projected Start Date: Project Title:

07/01/2009 Demolition

National Objective: Projected End Date:

NSP Only - LH - 25% Set-Aside 07/20/2010

Responsible Organization:
City of Michigan City

Oct 1 thru Dec

31, 2009 To Date
Total Projected Budget from All Sour ces N/A 500,000
Total CDBG Program Funds Budgeted N/A 500,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -500,000

0
Expended CDBG DR Funds 0 0
Match Contributed 0 0



Program I ncome Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod Tota Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/24

Activity Description:
Demolition of abandoned or foreclose properties

L ocation Description:
Michigan City, LaPorte county, IN

Activity Progress Narrative:

Demolitions are progressing; RFP for Env. contract was completed this past quarter;
contract for project management and environmental contract should be completed shortly.
First demolition bids are anticipated to go out March 1, 2010. Meeting with city
councilman to coordinate neighborhood notification of demolition and possibilities for work
for Section 3 residents for NSP funds happens in Jan. 2010.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
Match Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount
No Other Funding Sources Found



Grantee Activity Number:
NSP1-009-017 - 50%..

Activity Category: Activity Title

Construction of new housing Redev/New Constr - Michigan City
Project Number: Activity Status:

NSP006 Under Way

Projected Start Date: Project Title:

07/01/2009 Redevel opment/New Construction
National Objective: Projected End Date:

NSP Only - LH - 25% Set-Aside 07/20/2010

Responsible Organization:
City of Michigan City

Oct 1 thru Dec

31, 2009 To Date

Total Projected Budget from All Sour ces N/A 1,120,000

Total CDBG Program Funds Budgeted N/A 1,120,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -1,120,000 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod  Total Low Mod Total
# of Households benefitting 0 0 0 0/0 0/0 0/14

Activity Description:
Construction of new housing



L ocation Description:
Michigan city, LaPorte County, IN

Activity Progress Narrative:

Request for proposals have been received for development of the new construction Dec.
2009; evauations of proposalswill be completed by Feb.2010; contracts are expected to be
signed March 1, 2010. More proposals received than expected so review time will take
longer.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detail
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-018

Activity Category: Activity Title:
Administration Administration - Mishawaka
Project Number: Activity Status:

NSP001 Under Way

Projected Start Date: Project Title:

07/01/2009 Local Administration
National Objective: Projected End Date:

N/A 07/20/2010

Responsible Organization:
City of Mishawaka



Oct 1 thru Dec

31, 2000 To Date

Total Projected Budget from All Sour ces N/A 160,000

Total CDBG Program Funds Budgeted N/A 160,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -160,000 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program I ncome Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

Cumulative Actual Total
| Expected

Low Mod  Total Low Mod Total

ThisReport Period

No Performance Measures Found

Activity Description:
Local administration funds

L ocation Description:
Mishawaka, St Joseph county, IN

Activity Progress Narrative:

Consultant isin the process of contacting owners of properties that are potentialy eligible
for acquisition. To date, 58 potentially eligible properties have been identified for
acquisition; 22 are potential rehabs, 26 are potential demolitions, and 10 are yet to be
categorized.

Activity Location:
Address City State Zip
No Activity Locations Found



Other Funding Sources Budgeted - Detall

M atch Sour ces

No Other Match Funding Sources Found

Other Funding Sour ces

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-018 - 120%

Activity Category:
Rehabilitati on/reconstruction of residential
structures

Project Number:
NSPO03

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Mishawaka

Total Projected Budget from All Sour ces
Total CDBG Program Funds Budgeted

Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Match Contributed
Program Income Received
Program I ncome Drawdown

Amount

Amount

Activity Title:
Acg/Rehab - Mishawaka

Activity Status:
Under Way

Project Title:
Acquisition/Rehabilitation

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

N/A

N/A

0
-1,696,000
0

To Date

34,000
34,000

o O O O oo

0
0
0

Performance Measures



This Report Period Cumulative Actual Total

/ Expected
Low Mod Tota Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/14

Activity Description:
Rehabilitation/reconstruction of residential structures

L ocation Description:
Mishawaka, St Joseph County, IN

Activity Progress Narrative:

Twenty-two properties that are potentially eligible for acquisition / rehabilitation have been
identified. Initial contact has been made with 15 property owners, and three are willing to
sell their property to the City. We are finding that eligible properties that are eligible for
rehab are being purchased by private investors as soon as they become available. The City's
Code Enforcement Department has been educated on the importance of identifying and
reporting eligible properties to Community Devel opment so that we may initiate contact
with the ownersimmediately. We are also finding that upon inspection, properties that
appear to be eligible for rehabilition would be too cost-prohibitive to rehab and are more
likely candidates for demolition. A modification to our proposal that increases the number
of demoalitions and decreases the number of rehabs is being considered.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detail
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found



Grantee Activity Number:
NSP1-009-018 - 120%..

Activity Category:
Homeownership Assistance to low- and
moderate-income

Activity Title:
Funding Mechanisms - Mishawaka

Project Number: Gﬁtégr't\yvgtatusz
NSP002 y
Project Title:

Projected Start Date:

07/01/2009 Funding Mechanisms

Projected End Date:

National Objective: 07/20/2010

NSP Only - LMMI

Responsible Organization:
City of Mishawaka

Oct 1 thru Dec

31, 2009 To Date

Total Projected Budget from All Sour ces N/A 346,000

Total CDBG Program Funds Budgeted N/A 346,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -144,000 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod  Total Low Mod Total
# of Households benefitting 0 0 0 0/0 0/1 01

Activity Description:
Homeownership Assistance to low- and moderate-income



L ocation Description:
Mishawaka, St Joseph County, IN

Activity Progress Narrative:

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detail
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-018 - 50%.

Activity Category:
Rehabilitation/reconstruction of residential
structures

Activity Title:
Acg/Rehab - Mishawaka

Activity Status:

Project Number: Under Way

NSP003

Project Title:

Projected Start Date: Acquisition/Rehabilitation

07/01/2009

Projected End Date:

National Objective: 07/20/2010

NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Mishawaka

Oct 1 thru Dec To Date



31, 2009

Total Projected Budget from All Sour ces N/A 110,000
Total CDBG Program Funds Budgeted N/A 110,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -4,500,000 0
Expended CDBG DR Funds 0 0

Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

Cumulative Actual Total
/ Expected

Low Mod Total Low Mod Total

ThisReport Period

No Performance Measures Found

Activity Description:
Rehabilitation/reconstruction of residential structures

L ocation Description:
Mishawaka, St Joseph County, IN

Activity Progress Narrative:

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
Match Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount
No Other Funding Sources Found



Grantee Activity Number:
NSP1-009-019

Activity Category: Activity Title:
Administration Administration - Muncie
Project Number: Activity Status:
NSP001 Under Way

Projected Start Date: Project Title:
07/01/2009 Local Administration
National Objective: Projected End Date:
N/A 07/20/2010

Responsible Organization:
City of Muncie

Oct 1 thru Dec

31, 2009 To Date

Total Projected Budget from All Sour ces N/A 167,333

Total CDBG Program Funds Budgeted N/A 167,333
Program Funds Drawdown 0 0
Obligated CDBG DR Funds 0 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

Cumulative Actual Total
/ Expected

Low Mod  Total Low Mod Total

ThisReport Period

No Performance Measures Found

Activity Description:



Loca administration funds

L ocation Description:
City of Muncie, Delaware County, IN

Activity Progress Narrative:

All section 106 and environmental review work will be completed by end of business on
January 13, 2010. Note: The 12 single family home portion of the project have their
Section 106 documentation and environmental review complete. This portion of the project
is ready to draw funds today.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detail
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-019 - 120% Activity Title:
Acg/Rehab - Muncie

Activity Category:

Rehabilitation/reconstruction of residential ~ Activity Status:
structures Under Way

Project Number : Project Title:

NSP003 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:

07/01/2009 07/20/2010



National Objective:
NSP Only - LMMI

Responsible Organization:
City of Muncie

Oct 1 thru Dec

31, 2000 To Date

Total Projected Budget from All Sour ces N/A 200,000

Total CDBG Program Funds Budgeted N/A 200,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds 0 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program I ncome Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

| Expected
Low Mod Tota Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/1
# of Households benefitting 0 0 0 0/0 0/1 0/1

Activity Description:
Rehabilitati on/reconstruction of residential structures

L ocation Description:
City of Muncie, Delaware county, IN

Activity Progress Narrative:

Once S.106 concurrence has been achieved we will be ready to start contracting this work
out. It isexpected that funding will be obligated the first quarter of 2010.

Activity Location:



Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-019 - 120%.

Activity Category: Activity Title:

Construction of new housing Redev/ New Constr - Muncie
Project Number: Activity Status:

NSP0O06 Under Way

Projected Start Date: Project Title:

07/01/2009 Redevelopment/New Construction
National Objective: Projected End Date:

NSP Only - LMMI 07/20/2010

Responsible Organization:
City of Muncie

Oct 1 thru Dec

31, 2009 To Date

Total Projected Budget from All Sour ces N/A 666,334

Total CDBG Program Funds Budgeted N/A 666,334
Program Funds Drawdown 0 0
Obligated CDBG DR Funds 0 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0



Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod  Total Low Mod Total
# of Households benefitting 0 0 0 0/0 0/1 01

Activity Description:
Construction of new housing

L ocation Description:
City of Muncie, Delaware County, IN

Activity Progress Narrative:

Now that concurrence has been achieved on the Single Family homesin this portion of the
project, it is expected that Property Set-ups will now begin and funding will be obligated
against the relevant addresses. Work will then be able to commence.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detail
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number: Activity Title:
NSP1-009-019 - 50% Acg/Rehab - Muncie



Activity Category:
Rehabilitati on/reconstruction of residential
structures

Project Number:
NSPO03

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Muncie

Total Projected Budget from All Sour ces
Total CDBG Program Funds Budgeted

Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Match Contributed
Program Income Received
Program I ncome Drawdown

Activity Status:
Under Way

Project Title:
Acquisition/Rehabilitation

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

N/A
N/A

To Date

200,000
200,000

O O O O O o
O O O O O o

Performance Measures

ThisReport Period

Low
# of Properties 0
# of Households benefitting 0

Cumulative Actual Total

| Expected
Mod Tota Low Mod
0 0 0/0 0/0 0/1
0 0 0/1 0/0 0/1

Activity Description:
Rehabilitati on/reconstruction of residential structures

L ocation Description:

Total



City of Muncie, Delaware County, IN

Activity Progress Narrative:

Once S.106 concurrence has been achieved we will be ready to start contracting this work
out. It isexpected that funding will be obligated the first quarter of 2010.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detail
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-019 - 50%.

Activity Category: Activity Title:

Construction of new housing Redev/New Constr - Muncie
Project Number: Activity Status:

NSP0O06 Under Way

Projected Start Date: Project Title:

07/01/2009 Redevelopment/New Construction
National Objective: Projected End Date:

NSP Only - LH - 25% Set-Aside 07/20/2010

Responsible Organization:
City of Muncie

Oct 1 thru Dec To Date



31, 2009

Total Projected Budget from All Sour ces N/A 666,333
Total CDBG Program Funds Budgeted N/A 666,333
Program Funds Drawdown 0 0
Obligated CDBG DR Funds 0 0
Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program I ncome Drawdown 0 0
Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod Total Low Mod Total
# of Households benefitting 0 0 0 0/1 0/0 01

Activity Description:
Construction of new housing

L ocation Description:
City of Muncie, Delaware County, IN

Activity Progress Narrative:

Now that concurrence has been achieved on the Single Family homes in this portion of the
project, it is expected that Property Set-ups will now begin and funding will be obligated
against the relevant addresses. Work will then be able to commence.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
Match Sour ces Amount
No Other Match Funding Sources Found



Other Funding Sources Amount
No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-020

Activity Category: Activity Title:

Administration Administration - Hartford City
Project Number: Activity Status:

NSP001 Under Way

Projected Start Date: Project Title:

07/01/2009 Local Administration
National Objective: Projected End Date:

N/A 07/20/2010

Responsible Organization:
City of Hartford City

Oct 1 thru Dec

31, 2009 To Date
Total Projected Budget from All Sour ces N/A 117,000
Total CDBG Program Funds Budgeted N/A 117,000
Program Funds Drawdown 47,350 47,350
Obligated CDBG DR Funds -69,650 47,350
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

Cumulative Actual Total
/ Expected

Low Mod  Total Low Mod Total

ThisReport Period

No Performance Measures Found



Activity Description:
Local administration funds

L ocation Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:

The city has puchased 4 foreclosed properties from the county. The city has accepted 4 tax
certificates and as of next month will begin perfecting the deed process which is anticipated
to take aminimum of 120 days. The City is dueto close on one REO property on 1/7/10.
At thistime 3 additional offers are pending. The City has hired Bonar Group an architect to
develop demolition specifications and new homes. The demolition and new construction
will be bid out and ready for contract execution as soon as the deed isclear. The city has
begun marketing the Homeownership aspect of the program and will further those efforts
after the first of the year. The city will be sending out |etters to owners of blighted
propertiesin the are to express interest in partnering for demolition on 1/8/10.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detail
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Grantee Activity Number: Activity Title:

NSP1-009-020 - 120% Funding Mechanisms - Hartford City
Activity Category: Activity Status:

Homeownership Assistance to low- and Under Way

moderate-income
Project Title:



Project Number : Funding Mechanisms

NSP002

Projected End Date:
Projected Start Date: 07/20/2010
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Hartford City

Oct 1 thru Dec

31, 2000 To Date

Total Projected Budget from All Sour ces N/A 200,000

Total CDBG Program Funds Budgeted N/A 200,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -200,000 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program I ncome Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

| Expected
Low Mod Total Low Mod Total
# of Households benefitting 0 0 0 0/0 0/0 0/4

Activity Description:
Funding mechanisms for the purchase of abandoned or foreclosed properties

L ocation Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:
Funding Mechanism will be utilized in conjunction with the re-devel opment activities and



will result in subsidy for homebuyers.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-020 - 120%.

Activity Category: Activity Title:

Clearance and Demoalition Demolition - Hartford City
Project Number: Activity Status:

NSP005 Under Way

Projected Start Date: Project Title:

07/01/2009 Demolition

National Objective: Projected End Date:

NSP Only - LMMI 07/20/2010

Responsible Organization:
City of Hartford City

Oct 1 thru Dec

31, 2009 ToDate
Total Projected Budget from All Sour ces N/A 106,500
Total CDBG Program Funds Budgeted N/A 106,500
Program Funds Drawdown 0 0

Obligated CDBG DR Funds -85,500 21,000



Expended CDBG DR Funds
Match Contributed
Program Income Received
Program I ncome Drawdown

o O O o
o O O O

Performance Measures

This Report Period Cumulative Actual Total

| Expected
Low Mod Total Low Mod Total
# of Properties 0 0 2 0/0 0/0 2/9

Activity Description:
Demolition of abandoned or foreclosed properties

L ocation Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:

Private property owners of blighted structures have been identified and have been notified
about partnering for the demolition of their property. We are awaiting to hear the response
from these individuals before proceeding with further demolition bidding.

Activity Location:

Address City State Zip
608 W Main St Hartford City NA 47348
400 E Grant St Hartford City NA 47348

Other Funding Sources Budgeted - Detall
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found



Grantee Activity Number:
NSP1-009-020 - 120%..

Activity Category: Activity Title:

Construction of new housing Redev/New Constr - Hartford City
Project Number: Activity Status:

NSP006 Under Way

Projected Start Date: Project Title:

07/01/2009 Redevel opment/New Construction
National Objective: Projected End Date:

NSP Only - LMMI 07/20/2010

Responsible Organization:
City of Hartford City

Oct 1 thru Dec

31, 2009 To Date
Total Projected Budget from All Sour ces N/A 94,250
Total CDBG Program Funds Budgeted N/A 94,250
Program Funds Drawdown 3,100 3,100
Obligated CDBG DR Funds -91,150 3,100
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod Total Low Mod Total
# of Households benefitting 0 2 2 0/0 2/0 211

Activity Description:
Construction of new housing



L ocation Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:

The City has purchased 1 county foreclosures. When clear title has been acceived on the
tax certificate properties 1 of them will fall into this category. The City has begun to
develop single family homes to occupy this property once demolition is complete. Bidding
isanticipated in April and Construction to start in May, 2010.

Activity Location:

Address City State Zip
522 W Main Street Hartford city NA 47348
705 W Franklin Street Hartford City NA 47348

Other Funding Sources Budgeted - Detail
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-020 - 120%...

Activity Title:
Activity Category: Acg/Rehab - Hartford City
Rehabilitation/reconstruction of residential
structures Activity Status:

Under Way

Project Number:

NSP003 Project Title:
Acquisition/Rehabilitation

Projected Start Date:

07/01/2009 Projected End Date:
07/20/2010

National Objective:

NSP Only - LMMI



Responsible Organization:
City of Hartford City

Oct 1 thru Dec

31, 2009 To Date

Total Projected Budget from All Sour ces N/A 192,000

Total CDBG Program Funds Budgeted N/A 192,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -192,000 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program I ncome Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

| Expected
Low Mod Tota Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/3

Activity Description:
Rehabilitati on/reconstruction of residential structures

L ocation Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:

At thistime the funds allocated for 120% will likely be requested to be moved to 50% so
that we can meet our set-aside requirement.

Activity Location:
Address City State Zip
No Activity Locations Found



Other Funding Sources Budgeted - Detall

M atch Sour ces

No Other Match Funding Sources Found

Other Funding Sour ces

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-020 - 120%....

Activity Category:
Land Banking - Acquisition (NSP Only)

Project Number:
NSP004

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Hartford City

Total Projected Budget from All Sour ces N/A

Amount

Amount

Activity Title:
Land Banks Acq - Hartford City

Activity Status:
Under Way

Project Title:
Land Banks

Projected End Date:
07/20/2010

Oct 1 thru Dec

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received
Program I ncome Drawdown

31, 2009 To Date

184,000

N/A 184,000

3,350 3,350

-180,450 3,550

0 0

0 0

0 0

0 0

Performance Measures



This Report Period Cumulative Actual Total

/ Expected
Low Mod Tota Low Mod Total
# of Properties 0 0 2 0/0 0/0 2/8

Activity Description:
Land Banking - Acquisition

L ocation Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:

2 property have been acquired. A developer has inquired about the use of the land banked
properties for re-development in alease purchase program funded through the LIHTC
program. An application was submitted on 12-6-09 for this project. Landbank will remain
asthe end use of these properties until it is definite the devel oper will utilize these
properties inthe proposed L ease Purchase Program.

Activity Location:

Address City State Zip
608 W Main St Hartford City NA 47348
400 E Grant St Hartford City NA 47348

Other Funding Sources Budgeted - Detall
Match Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount

No Other Funding Sources Found

Grantee Activity Number: Activity Title:
NSP1-009-020 - 50% Funding Mechanisms - Hartford City



Activity Category:
Homeownership Assistance to low- and
moderate-income

Project Number:
NSP002

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Hartford City

Total Projected Budget from All Sour ces
Total CDBG Program Funds Budgeted

Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Match Contributed
Program Income Received
Program I ncome Drawdown

Activity Status:
Under Way

Project Title:
Funding Mechanisms

Projected End Date:
07/20/2010

Oct 1 thru Dec

31, 2009 To Date
N/A 250,000
N/A 250,000
0 0
-250,000 0
0 0
0 0
0 0
0 0

Performance Measures

ThisReport Period

Low

# of Households benefitting 0

Cumulative Actual Total

/ Expected
Mod Total Low Mod
0 0 0/0 0/0 0/5

Activity Description:
Funding mechanisms for the purchase of abandoned or foreclosed properties

L ocation Description:

Hartford City, Blackford County, IN

Total



Activity Progress Narrative:

Funding Mechanism will be utilized in conjunction with the re-devel opment activities and
will result in subsidy for homebuyers.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount
No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-020 - 50%.

Activity Category:
Rehabilitati on/reconstruction of residential
structures

Activity Title:
Acg/Rehab - Hartford City

Activity Status:

Project Number: Under Way

NSP003

Project Title:

Projected Start Date: Acqisition/Rehabilitation

07/01/2009

Projected End Date:

National Objective: 07/20/2010

NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Hartford City

Oct 1 thru Dec To Date



31, 2009

Total Projected Budget from All Sour ces N/A 256,000
Total CDBG Program Funds Budgeted N/A 256,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -256,000 0
Expended CDBG DR Funds 0 0

Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod Tota Low Mod  Total
# of Properties 0 0 0 0/0 0/0 o/4

Activity Description:
Rehabilitation/reconstruction of residential structures

L ocation Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:

Purchase offers are pending on 3 REO properties that will be placed in this category. When
clear title has been acceived on the tax certificate properties 3 of them (one aduplex and 2
homes that will be demolished and one home built) will fall into this category

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
Match Sour ces Amount
No Other Match Funding Sources Found



Other Funding Sources Amount
No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-020 - 50%..

Activity Category: Activity Title:
Construction of new housing Redev/New Constr - Hartford City
Project Number: Activity Status:
NSP006 Under Way
Projected Start Date: Project Title:
07/01/2009 Redevel opment/New Construction
National Objective: Projected End Date:
NSP Only - LH - 25% Set-Aside 07/20/2009
Responsible Organization:
City of Hartford City
Oct 1thru Dec
31, 2009 To Date
Total Projected Budget from All Sour ces N/A 94,250
Total CDBG Program Funds Budgeted N/A 94,250
Program Funds Drawdown 13,083.89 13,083.89
Obligated CDBG DR Funds -81,166.11 13,083.89
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

Cumulative Actual Total
/ Expected

Low Mod  Total Low Mod Total
# of Households benefitting 2 0 2 2/0 0/0 2/1

ThisReport Period



Activity Description:
Construction of new housing

L ocation Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:

The City has purchased 1 county foreclosures and 1 REO property. The City has begun to
develop single family homes to occupy this property once demolition is complete. Bidding
isanticipated in April and Construction to start in May, 2010.

Activity Location:

Address City State Zip
316 N Mill Hartford City NA 47348
52 N Monroe Hartford City NA 47348

Other Funding Sources Budgeted - Detall
Match Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount
No Other Funding Sources Found

Grantee Activity Number:

NSP1-009-020 - 50%... Activity Title:

Demolition - Hartford City

Activity Category: . ]
Clearance and Demoalition Adtivity Status:
Under Way
Project Number: - .
NSPO05 Proj ect _T|tIe.
Demolition

Projected Start Date:

07/01/2009 Projected End Date:

07/20/2010



National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Hartford City

Oct 1 thru Dec

31, 2000 To Date

Total Projected Budget from All Sour ces N/A 6,000

Total CDBG Program Funds Budgeted N/A 6,000
Program Funds Drawdown 0 0

Obligated CDBG DR Funds 0 6,000
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program I ncome Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

| Expected
Low Mod Tota Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/1

Activity Description:
Demolition of abandoned or foreclosed properties

L ocation Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:

The architect is currently preparing to survey 5 properties for demolition. We hopeto bid
the demolition work in March.

Activity Location:
Address City State Zip



No Activity Locations Found

Other Funding Sources Budgeted - Detall
Match Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-021

Activity Category: Activity Title:
Administration Administration - Walkerton
Project Number: Activity Status:
NSP001 Under Way
Projected Start Date: Project Title:
07/01/2009 Local Administration
National Objective: Projected End Date:
N/A 07/20/2010
Responsible Organization:
Town of Walkerton
Oct 1thru Dec
31, 2009 To Date
Total Projected Budget from All Sour ces N/A 154,263
Total CDBG Program Funds Budgeted N/A 154,263
Program Funds Drawdown 24,320.91 43,756.47
Obligated CDBG DR Funds -110,506.53 43,756.47
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0



Performance Measures

Cumulative Actual Total
/ Expected

Low Mod Total L ow Mod Total

ThisReport Period

No Performance Measures Found

Activity Description:
Local administration funds

L ocation Description:
Walkerton, St Joseph County, IN

Activity Progress Narrative:

For the 84 Slum and Blighted properties appropriate appraisal notices were sent to dl
owners and appraisals/review appraisals have been received on al but two properties.
Negotiations have begun with property owners to obtain purchase agreement options.
Developer, Builder,and Engineering procurement has been completed. Senior Housing
project has procured architectand initia site plans approved.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
Match Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount

No Other Funding Sources Found

Grantee Activity Number: Activity Title:
NSP1-009-021 - 120% Acg/Rehab - Walkerton



Activity Category: Activity Status:
Rehabilitation/reconstruction of residential ~ Under Way

structures
Project Title:
Project Number: Acquisition/Rehabilitation
NSP003
Projected End Date:
Projected Start Date: 07/20/2010
07/01/2009
National Objective:
NSP Only - LMMI
Responsible Organization:
Town of Walkerton
OCt311,t2(r)89DeC To Date
Total Projected Budget from All Sour ces N/A 65,687.5
Total CDBG Program Funds Budgeted N/A 65,687.5
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -85,687.5 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program I ncome Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

| Expected
Low Mod Tota Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/5

Activity Description:
Rehabilitation/reconstruction of residential structures

L ocation Description:
Walkerton, St Joseph County, IN



Activity Progress Narrative:

One foreclosed home has been purchased and will be moved/rehabbed. One other
foreclosed home has been targeted. The remaining two properties will be targeted in early
Spring, 2010 to match relocation of West Y ork residents purchasing these units.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-021 - 120%.

Activity Category: Activity Title:
Clearance and Demolition Demoliton - Walkerton
Project Number: Activity Status:
NSP005 Under Way

Projected Start Date: Project Title:
07/01/2009 Demolition

National Objective: Projected End Date:
NSP Only - LMMI 07/20/2010

Responsible Organization:
Town of Walkerton

Oct 1 thru Dec To Date



31, 2009

Total Projected Budget from All Sour ces N/A 101,600
Total CDBG Program Funds Budgeted N/A 101,600
Program Funds Drawdown 0 0
Obligated CDBG DR Funds -201,600 0
Expended CDBG DR Funds 0 0

Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod Tota Low Mod  Total
# of Properties 0 0 0 0/0 0/0 0/42

Activity Description:
Demolition of abandoned or foreclosed properties

L ocation Description:
Walkerton, St Joseph County, IN

Activity Progress Narrative:

One vacant home has been donated for demoalition. Demolition specs have been ordered
from engineer.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
Match Sour ces Amount
No Other Match Funding Sources Found



Other Funding Sources Amount
No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-021 - 120%..

Activity Category: Activity Title:
Construction of new housing Redev/New Constr - Walkerton
Project Number: Activity Status:
NSP006 Under Way
Projected Start Date: Project Title:
07/01/2009 Redevel opment/New Construction
National Objective: Projected End Date:
NSP Only - LMMI 07/20/2010
Responsible Organization:
Town of Walkerton
Oct 1thru Dec
31, 2009 To Date
Total Projected Budget from All Sour ces N/A 1,411,390.8
Total CDBG Program Funds Budgeted N/A 1,411,390.8
Program Funds Drawdown 8,388 8,388
Obligated CDBG DR Funds -1,364,140.8 47,250
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

Cumulative Actual Total
/ Expected

Low Mod  Total Low Mod Total
# of Households benefitting 0 3 3 0/0 3/0 3/20

ThisReport Period



Activity Description:
Construction of new housing

L ocation Description:
Walkerton, St Joseph County, IN

Activity Progress Narrative:

All applications for leveraged funding have been competed with two AHP and one HOME
application successfully awarded. Final drawings approved for Senior Housing Project.
Initial site plan has been approved for the West Y ork Redevel opment Project.

Activity Location:
Address City State  Zip
600 Jackson St and 601-605 Michigan St Walkerton NA 46574

Other Funding Sources Budgeted - Detall
Match Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount
No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-021 - 50% Activity Title:
Acg/Rehab - Walkerton

Activity Category:

Rehabilitation/reconstruction of residential  Activity Status:
structures Under Way

Project Number: Project Title:

NSP003 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:

07/01/2009 07/20/2010



National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:

Town of Walkerton
Octgll,tgcr)ggDec To Date
Total Projected Budget from All Sources N/A 28,562.5
Total CDBG Program Funds Budgeted N/A 28,562.5
Program Funds Drawdown 410 410
Obligated CDBG DR Funds -28,152.5 410
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program I ncome Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

| Expected
Low Mod Tota Low Mod Total
# of Properties 0 0 2 0/0 0/0 211

Activity Description:
Rehabilitati on/reconstruction of residential structures

L ocation Description:
Walkerton, St Joseph County, IN

Activity Progress Narrative:
One foreclosed home has been purchased for rehab.

Activity Location:
Address City State Zip
203 Virginia Walkerton NA 46574



605 Indiana Walkerton NA 46574

Other Funding Sources Budgeted - Detall
Match Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-021 - 50%.

Activity Category: Activity Title:
Clearance and Demoalition Demolition - Walkerton
Project Number: Activity Status:
NSP005 Under Way
Projected Start Date: Project Title:
07/01/2009 Demolition
National Objective: Projected End Date:
NSP Only - LH - 25% Set-Aside 07/20/2010
Responsible Organization:
Town of Walkerton
Oct 1thru Dec
31, 2009 To Date
Total Projected Budget from All Sour ces N/A 234,400
Total CDBG Program Funds Budgeted N/A 234,400
Program Funds Drawdown 10,858.77 10,858.77
Obligated CDBG DR Funds -122,941.23 11,458.77
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program Income Received 0 0
Program I ncome Drawdown 0 0



Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod Tota Low Mod Total
# of Properties 0 0 1 0/0 0/0 1/42

Activity Description:
Demolition of abandoned and foreclosed properties

L ocation Description:
Walkerton, St Joseph County, IN

Activity Progress Narrative:

Three foreclosed homes have been purchased for demolition. Demolition specs have been
ordered from engineer.

Activity Location:
Address City State Zip
1306 Ohio Walkerton NA 46574

Other Funding Sources Budgeted - Detall
Match Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount
No Other Funding Sources Found

Grantee Activity Number: Activity Title:
NSP1-009-021 - 50%.. Redev/New Constr - Walkerton
Activity Category: Activity Status:

Construction of new housing Under Way



Project Number: Project Title:

NSP006 Redevel opment/New Construction
Projected Start Date: Projected End Date:
07/01/2009 07/20/2010

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:

Town of Walkerton
Octgll,tgcr)ggDec To Date
Total Projected Budget from All Sour ces N/A 940,927.2
Total CDBG Program Funds Budgeted N/A 940,927.2
Program Funds Drawdown 5,592 5,592
Obligated CDBG DR Funds -862,177.2 78,750
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program I ncome Received 0 0
Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

| Expected
Low Mod Total Low Mod Total
# of Households benefitting 5 0 5 5/0 0/0 5/21

Activity Description:
Construction of new housing

L ocation Description:
Walkerton, St Joseph County, IN

Activity Progress Narrative:
All applications for leveraged funding have been competed with two AHP and one HOME



application awarded. Fina drawings approved for Senior Housing Project. Initial site plan
has been approved for the West Y ork Redevel opment Project.

Activity Location:
Address City State  Zip
600 Jackson St and 601-605 Michigan St Walkerton NA 46574

Other Funding Sources Budgeted - Detall
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-024

Activity Category: Activity Title:
Administration Administration - City of Goshen
Project Number: Activity Status:
NSP001 Under Way
Projected Start Date: Project Title:
07/01/2009 Local Administration
National Objective: Projected End Date:
N/A 07/20/2010
Responsible Organization:
City of Goshen
Oct 1thru Dec
31, 2009 To Date
Total Projected Budget from All Sour ces N/A 200,000
Total CDBG Program Funds Budgeted N/A 200,000

Program Funds Drawdown 0 0



Obligated CDBG DR Funds 0 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program I ncome Drawdown 0 0
Performance Measures

Cumulative Actual Total
| Expected

Low Mod Total L ow Mod Total

ThisReport Period

No Performance Measures Found

Activity Description:
Local Administration funds

L ocation Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

Award notification was received 11/19/09. Pre-award info was returned to IHCDA on
12/1/09. ERR was completed and NOI/RROF/FONSI was advertised on 12/8/09 and
submitted to IHCDA on 12/24/09. Draft sub-recipient agreements for LaCasa and Habitat
were prepared for review and meetings were held with sub-recipients to discuss agreements
and NSP 1 process.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount



No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-024 - 120%

Activity Category:
Rehabilitation/reconstruction of residential
structures

Project Number :
NSP003

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Goshen

Total Projected Budget from All Sour ces
Total CDBG Program Funds Budgeted

Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Match Contributed
Program Income Received
Program I ncome Drawdown

Activity Title:
Acg/Rehab - City of Goshen

Activity Status:
Under Way

Project Title:
Acquisition/Rehabilitation

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

N/A
N/A

To Date

1,444,985
1,444,985
0

O O O O O o
O O O o o

Performance Measures

ThisReport Period

Low
# of Properties 0
# of Households benefitting 0

Cumulative Actual Total

| Expected
Mod Total Low Mod
0 0 0/0 0/0 o7
0 0 0/0 o/7 o7

Total



Activity Description:
Rehabilitati on/reconstruction of residential structures

L ocation Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

Property selection has begun for the first ten (10) properties for acquisition/rehab, and upon
Release of Funds, purchase agreements will be entered into.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detail
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Grantee Activity Number:

NSP1-009-024 - 120%. Activity Title:

Demoalition - City of Goshen

Activity Category: L _
Clearance and Demolition Activity Status:
Under Way
Project Number: _ .
NSP005 Proj ect _T|tIe.
Demolition

Projected Start Date:

07/01/2009 Projected End Date:

07/20/2010



National Objective:

NSP Only - LMMI
Responsible Organization:
City of Goshen
Oct 1thru Dec
31, 2000 To Date
Total Projected Budget from All Sour ces N/A 7,000
Total CDBG Program Funds Budgeted N/A 7,000
Program Funds Drawdown 0 0
Obligated CDBG DR Funds 0 0
Expended CDBG DR Funds 0 0
Match Contributed 0 0
Program I ncome Received 0 0
Program I ncome Drawdown 0 0
Performance Measures

This Report Period Cumulative Actual Total

| Expected
Low Mod Tota Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/1
# of Households benefitting 0 0 0 0/0 0/1 0/1

Activity Description:
Clearance and Demolition

L ocation Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

Property selection has begun for the first ten (10) properties, with one possible demolition
likely for the less than 50% AMI category.

Activity Location:



Address
No Activity Locations Found

City State Zip

Other Funding Sources Budgeted - Detall

M atch Sour ces

No Other Match Funding Sources Found

Other Funding Sour ces

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-024 - 50%

Activity Category:
Rehabilitati on/reconstruction of residential
structures

Project Number :
NSP003

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Goshen

Total Projected Budget from All Sour ces
Total CDBG Program Funds Budgeted

Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Match Contributed
Program Income Received

Amount

Amount

Activity Title:
Acg/Rehab - City of Goshen

Activity Status:
Under Way

Project Title:
Acquisition/Rehabilitation

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

N/A
N/A

To Date

481,662
481,662
0

O O O o o
O O O o



Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

/ Expected
Low Mod Tota Low Mod  Total
# of Properties 0 0 0 0/0 0/0 0/6
# of Households benefitting 0 0 0 0/6 0/0 0/6

Activity Description:
Rehabilitation/reconstruction of residential structures

L ocation Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

Property selection has begun for the first ten (10) properties for acquisition/rehab, and upon
Release of Funds, purchase agreements will be entered into. A mininimum of 25% of the
grant costs will be spent to benefit clients at 50% AMI or less.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detall
Match Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sour ces Amount
No Other Funding Sources Found

Grantee Activity Number: Activity Title:



NSP1-009-024 - 50%. Demoalition - City of Goshen

Activity Category: Activity Status:
Clearance and Demoalition Under Way

Project Number: Project Title:
NSP005 Demolition
Projected Start Date: Projected End Date:
07/01/2009 07/20/2010

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:

City of Goshen
OCt311,t2(r)89DeC To Date

Total Projected Budget from All Sour ces N/A 28,000
Total CDBG Program Funds Budgeted N/A 28,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds 0 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program I ncome Drawdown 0 0

Performance Measures

This Report Period Cumulative Actual Total

| Expected
Low Mod Tota Low Mod Total
# of Properties 0 0 0 0/0 0/0 o/4
# of Households benefitting 0 0 0 0/4 0/0 0/4

Activity Description:
Clearance and Demolition

L ocation Description:



City of Goshen, Elkhart County, IN

Activity Progress Narrative:

Property selection has begun for the first ten (10) properties, with approximately one
demolition anticipated. Upon Release of Funds, purchase agreements will be entered into.

Activity Location:
Address City State Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detail
M atch Sour ces Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found



